. List of Pages and Lines Exempt from Disclosure

Task Order 8 — Task Order and Modifications

Modification 0004 Fixed Fee Amounts Delete the values associated

Modification 0005 with the fixed fee amounts.

Modification 0006 “These deletions are

Modification 0007 essential to prevent a

Modification 0011 competitor from obtaining

Modification 0012 access to SAIC confidential

Modification 0013 financial information

Modification 0014 critical to our proposal

Modification 0015 effort. Release of this data

Modification 0016 could give a competitor an

Modification 0019 unfair advantage in future
procurements by allowing
them to underbid SAIC.

Task Order 8 - Cost Proposal

Pages 1-9 All lines Delete the values associated
with the price, total contract
amounts, pricing rates, and -
hours. These deletions are
essential to prevent a
competitor from obtaining
access to SAIC confidential
financial information
critical to our proposal
effort. Release of this data
could give a competitor an
unfair advantage in future
procurements by allowing
them to underbid SAIC.

Task Order 8 - Task Management Plan

Page 2 Lines 16-43 These pages describe

Page 3 Lines 1-29, 35-41 SAIC’s technical approach

Page 4 Lines 8-27, 36-40 for accomplishing the

Page 5 Lines 1-3, 11-18, 23-28 Sterling project SOW. This

Page 6 Lines 17-19, 21-23, 36-41 approach is a result of

Page 7 Lines 34-40 SAIC’s own creative

Page 8 Lines 33, 36-38 knowledge and experience

Page 9 Lines 15-16 and is not publicly




Page 10 Lines 1-4, 17-21 available. Release of this
Page 11 Lines 25-30, 37-40 confidential information
Page 12 Lines 1-4 would cause substantial
Page 14 Lines 29-36 harm to SAIC’s competitive
Page 16 Lines 1-3, 7-10, 24-33 posture on future

Page 17 Lines 1-15, 34-44 procurements by allowing

Page 18 Lines 1-4, 15-36 competitors to duplicate this
technical approach to
SAIC’s detriment.

Page 19 Lines 6-9 Delete the names of SAIC
personnel. Release of the
names of SAIC personnel
would allow competitors
the ability to contact these
personnel for the purpose of
pirating them away from
SAIC, thereby harming our
competitive position.

Task Order 8 - Work Breakdown Structure (TMP 8 — Mod 5)
Page 1 All Lines Delete SAIC’s estimated

hours for the described
taskings. This deletion is
essential to prevent a
competitor from obtaining
access to SAIC confidential
pricing information critical
to our proposal effort.
Release of this data could
give a competitor an unfair
advantage in future
procurements by allowing
them to underbid SAIC.




e

ORDER FOK .:EUPPLIES OR SERVICES

OF PAGES
1 3

PAGE

IMPORTANT Mark all packages and papers with contract

and/or order numbers.

1. DATE OF ORDER 2. CONTRACT NO. (if any)
30 Jun 2005 QA133005CQ1035

6. SHIP TO: WG953023

a. NAME OF CONSIGNEE

NWWG9500-5-24851

4. REQUISITION/REFERENCE NO.

NATIONAL DATA BUOY CENTER

b. STREET ADDRESS

RDER NO
#)08 |
SSUING OFFICE Address correspondence to: WG953023
NATIONAL DATA BUOY CENTER
RESOURCES BRANCH /W/OPSSS
BUILDING 1100 '
STENNIS SPACE CENTER, MS 39529 6000
DENNIS E. MORRIS 228-688-1705

RESOURCES BRANCH /W/OPS53
BUILDING 1100 ,
c.CITY d. STATE e. ZIP CODE
- STENNIS SPACE CENTER MS 39529-6000
f. SHIP VIA

8. TYPE OF ORDER

7.70: 00004157 TIN: 953630868

a. Name of Contractor

SAIC

DUNS: 148095086

_J a. PURCHASE
REFERENCE YOUR:

b. Company Name

SCIENCE APPLICATIONS INTERNATIONAL CORPORATION

terms and conditions specified on
both sides of this order and on the

c. Street Address

attached sheet, if any, including

Please furnish the following on the’

__Jb DELIVERY

Except for billing instructions on the
reverse, this delivery order is subject
to instructions contained on this side
only of this form and is issued subject
to the terms and conditions of the
above-numbered contract.

10260 CAMPUS POINT DRIVE delivery as indicated.
MAIL STOP G2
d.City SAN DIEGO [e. state CA _|f.Zip 921211578 :
OBLIGATED AMT: $255, 477.72 10. REQUISITIONING OFFICE

9. ACCOUNTING AND APPROPRIATION BOC:

See Attached Schedule

WG952023

11. BUSINESS CLASSIFICATION (Check approprlate box(es))

b OTHER THAN SMALL

[_Jc. DISADVANTAGED

[]d. WOMEN-OWNED -

[ ]a. sMALL
12. F.0.B. POINT 14. GOVERNMENT B/L NO. [15. DELIVER TO
v F.OB.POINT |18 DISCOUNT
DESTINATION ON OR BEFORE | TERMS
‘ 73. PLACE OF 30 Sep2005  [00.00% O Days
TSPECTION b. ACCEPTANCE :
. Net 0
17. SCHEDULE (See reverse for Rejections)
: o ' QUANTITY Qry
ITEM NO. SUPPLIES OR SERVICES ORDERED | UNIT UNIT PRICE AMOUNT ACCEPT.
{2) (b) () (d) (e) ) (@)
SEE SCHEDULE
18. SHIPPING POINT - 15, GROSS SHIPPING WEIGHT {20. INVOICE NO. .
21, MAIL INVOICE TO: - I&E’?'—
SEE BILLING 2. NAME ' . {pages)
[SEEBILLNG | NATIONAL DATA BUOY CENTER 1
ON b. STREET ADDRESS (or P.O. Box)
REVERSE RESOURCES BRANCH /W/OPS53 Uss$ 17
BUILDING 1100 GRAND
le.CITY ' ld. STATE  |e. ZIP CODE 055.477.72 {TOTAL -
L STENNIS SPACE CENTER MS 39529-6000 T
: 23. NAME (Typed)

22. UNITED STATES OF
AMERICA BY (Signature)

TIMOTHY D. BLACK
(TITLE CONTRACT ING/ORDERING OFFICER)

228-688-2382

! AUTHORIZED FOR LOCAL REPREDUCTION

%@R & /.‘f:a/és"

OPTIONAL FORM 347 (REV. 6/95)

" Droerrihad hu AQAIFAR 4R NFR A3 2131




&

./ ORDER FOR SUPP” 75 OR SERVICES - Continuation/™

nd papers with contract and/or order numbers.
ORDER NO.

ges a

q}«IT Mark all packa
' ONTRACT NO. (if any)

_#F ORDER
40 2005 A133005CQ1035 ,
SEM NO. SUPPLIES OR SERVICES [ UNIT | UNIT PRICE AMOUNT ary
, (b) ORDERED | (d) () ® ACCEPT
&“"——/ © @
, s I —
11 | TASK ORDER 05-TOS-08 - AUTOMATED 1| 1B 255,477.72 255,477.72
SURFACE OBSERVING SYSTEM i

PRODUCT IMPROVEMENT (ASOS PY) &
CLIMATE REFERENCE NETWORK (CRN)
SUPPORT . '

Provide all labor and materials to accomplish .
management and oversight of the Marine

| Observation Network in accordance with the
Task Management Plan (TMP). The '
performance period for this task order is
07/01/2005-09/30/2005';'

Accounting and Appropriation Data:
14.05.C8M5]1 1PAL31 040401005 2006000095
020000.25130000

$ 55,477.72 '
14.05.4BM2LYYP0006040201000.200600009

5020000.25130000

1$ 100,000.00 :
14.05.4BM2LNY'P0006040201000.200600009

5020000.25130000
$ 100,000.00

| FORM 348 (10-83)

OFTIONA

50348-101




i

i “AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT I+ Conirect D Gode heoe 9T

2. Amendmeni/Modiﬁcatioh No. 3. Effective Date 4. Requisitipn/Purchase Reg. No. 5. Project No.(if applicable)
.ﬂ)l : Aug 9, 2005 NWWG9500-5-25107

6. Issued By ' Code W(G953023 7. Administered By (If other than ltem 6) Code

NATIONAL DATA BUOY CENTER . SEE BLOCK 6

RESOURCES BRANCH /W/OPS53

BUILDING 1100 |

STENNIS SPACE CENTER, MS 39529-6000

TIMOTHY D. BLACK 228-688-2382

8. Name and Addre'ss of Contractor (No., Street, County, and Zip Code) (_x)_ gA. Amendment of Solicitation No.

SAIC '

SCIENCE APPLICATIONS INTERNATIONAL CORP  Vendor ID: 00004157 9B. Date (See item 11)

10260 CAMPUS POINT DRIVE - DUNS: 148095086 )

MAIL STOP G2 o 10A. Modification of Contract/Order No.

SAN DIEGO CA 92121 1578 CAGE: 0T5L1 X QA1330-05-CQ-1035 0008

: 10B. Date (See ltem 13)
Jun 30, 2005
Code | Facility Code -

11. THIS ITEM-ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

as set forth in item.14. The hour and date specified for receipt of Offers LJ is extended I_J is not extended.

nt prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer

submitied: or (c) By separate letter of telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE REGEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

"IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer aiready submitted, such change may be made by telegram of
letter, provided each telegram oF jetter makes reference to the solicttation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting and Appropriation Date (It required)

The above numpered‘solicitation is amended
Offers must acknowledge receipt of this amendme
(a) By completing items 8 and 15, and returning

See Schedule $ US 26,384.76 : N
j : ] 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS.
. ‘ IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(x) |A. This change order is issued pursuant to: (Specify authority) The changes set forth in item 14 are made in the Contract Order No. in item 10A.
paying office, appropriation date, elc,).

|B. The above numbered Contrac/Order is odified to reflect the administrative changes (such as changes in

. Set fourth tem 14, pursuant to the authority of FAR 43.103 (b) -
C. This supplemental agreement is entered into -pursuant to authority of: S ]
In Scope Change within the Terms and Conditions of this Task Order by Mutual Agreement

D. Other (Spechy type of modification and authority)

]is not, ] X l is required to sign this document and return 3 copies to the issuing office.
(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

£ IMPORTANT: Contractor |

14. Description of Amendment/Modification
to add part time subcontractor consultants and adjust the accounting classifications

1. The purpose of this modification

. Change the totai value of this task order from $255,477.72 to $281,862.48, a net increase of $26,384.76.

- N

_ Make the following adjustments to the accounting and appropriation data for this task order:
DELETE: 14054C8M5J1 1PAL31040401 000200600009502000025130000 (855,477.72)
ADD: 14054BM2_LZZPRR06040201000200.60000950’1 000025130000 $81,862.48

‘W

ns.of the document referencéd'in item SA or 10A, as heretofore changed, remains unbhanged'and in full force and eflect. i

T16A. Name and titie of Contracting Officer (Type or Print)

'.Except as provided herein, all terms and conditio

15A. Name and Title of Signer (Type of Print) . . _
' cundG (arey  |TMOTHYD.BLACK . . 228-688-2382.

i .k V\_( nC’ . Contracting Officer ' : T o

. N C/‘/"ﬁa’(’“ P , tim.black(@neeagov. . L '

‘ ‘ 15B. Tr%u{/ow [15C. Date Signed | 153-Crited % ‘ T16C. Date Signed
Tl G| RIS e | /o5
E (Sighature of person authorized to sign) ) (Srnature of Contracting Officer) ‘ : .
30105 - ¢ 4 STANDARD FORM 30 (REV. 10-83) :

NSN 7540-01-152-8070 o
PREVIOUS EDITIONS UNUSABLE ' ) Prescribed by GSA FAR '(48 CFR)53.243




SCHEDULE

Amount

Supplies/Services

Quantity

Unit

Unit Price

ltem No.

.001

TASK ORDER 05-T0OS-08 - AUTOMATED
SURFACE OBSERVING SYSTEM PRODUCT
IMPROVEMENT (ASOS PI) & CLIMATE
REFERENCE NETWORK (CRN) SUPPORT

Provide all labor and materials to accomplish
management and oversight of the Marine
Observation Network in accordance with the Task
Management Plan (TMP). The performance period
for this task order is 07/01/2005-09/30/2005. :

Accounting and Appropriation Data:
14.05.4BM2LZZPRR06040201000.200600009501
0000.25130000

US$ 81.862.48
14.05.4BM2LYYP0006040201000.200600009502
0000.25130000

US$ 100,000.00
14.05.4BM2LNYP0006040201000.200600009502
0000.25130000

US$ 100,000.00

281,862.48

281,862.48




AN L

. AMENDMENT OF SOLICITAT

IONIMOD‘IFICATION OF CONTRACT

of Pages
l 9

-

Page
]

1. Contract ID Code

3.. Effective Date

2. AmendmenUModiﬁcation No.
) Sep 15, 2005

4. RequisitionfPurchase Req. No. 5. Project No. (if applicable)

NWWG9500-5-25538

Code WG95302

i~ 0‘2
&s ved By

NATIONAL DATA
RESOURCES BRAN
BUILDING 1100

STENNIS SPACEC

BUOY CENTER
CH /W/OPS53

ENTER, MS 39529-6000

7. Administered By (i other than ltem 6) Code

SEE BLOCK 6

3

TIMOTHY D. BLAEK 278-688-2382
actor (No., Street, County, and Zip Code)

8. Name and Address of Contr

Vendor 1D: 00004157
DUNS: 148095086

CAGE: 0T5L1

9A. Amendment of Solicitation'No.

oB. Date (See ltem 11)

10A. Modification of Contract/@rder No.
QA]330-05-CQ-1035 0008

10B. Date (See lterm 13)
Jun 30, 20035

SCIENCE APPL]CAT]ONS INTERNATIONAL CORP
10260 CAMPUS POINT DRIVE
MAIL STOP G2
SAN DIEGO CA 921211578
[ Facility Code

Code

11. THIS ITEM ONLY APPLIES T

O AMENDMENTS OF SOLICITATIONS

olicitation is amended as set fort
pt of this amendment prior to t
d returning

T JThe above‘numbered s
- Offers must acknowledge recel
(a) By completing items 8 and 15, &n .
<ubmitted: or (c) By separate lener of telegram which includes @ re
.MENT TO BE RECEIVEDATT
IN REJECTION OF YOUR OFFER. if by vinue

of this am

h in item 14. The hou
he hour and date specified in the solicitation

~ copies of the amen
ietence 1o the solicitation an

HE PLACE DESIGNATED FOR THE RECEIPT OF
endment you desire 1o change an offer already sub

ference to the solicitation and this amen

| and date specified for receipt of Ofiers |__| is exiended [_DJ is not extended.
or as amended, by one of the following methods:

t of this amendment on each copy of the offer
d amendment numbers. FAILURE OF YOUR ACKNOWLEDG-
RIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
mitied, such change may be made by telegram of
d prior to the opening hour and date specified.

dment; (b) By acknowledging receip
OFFERS P

dment, and is receive

letier, provided each telegram of jetter makes /e
2. Accounting and Appropriation Data (il required)

See Schedule $ uUs - 582,927.45

13, THIS TTEM APPLIES ONLY

ONTRACT/ORDER N

TO MODIFICATIONS OF CONTRACT/ORDERS.
0. AS DESCRIBED IN [TEM 14.

IT MODIFIES THE C

A This change ordef is i

ssued pursuant to: (Specify authority) The chenges

sel forth in iem 14 are made in the Contract Order No. in item 10A.

B. The above numbered Contr

acyOrder is modified 10 refiect the administrat

tion date, elc. ) )

ive changes (such as changes in paying office, app@pﬁa

1 to the authority of FAR 43.103 (b)

Set founth ilem 14, pursuan

C. This supplementél a’greemem‘ is entered into pursuant to autho

Condit

| | =@

rity of i
jons of this Task

Order by Mutual Agreement

In Scope Change Change within the Terms and
D. Other (Specify typé of modification and authority)

1
i
i

is doc

CE. ;

ument and return 3 copies to the issuing off

is not, | X | is required to sign th

actor .

E. IMPORTANT: Contr
UModification (O

on of Amendmen

14, Descripti

1. The purpose of this modification is 1o add Contract

ails of 1hese.CLI'NS can be found on Page 2

[0S

. The det

(8

. The period of perfo

rganized by UCF section headings, including solicitali

n_ﬁénce for this task order has bee

on/contraci subject matier where feasible.) =~ =
.' ) . ( KR

Line ltems (CLINs) 0002.and 0003.

of this modification. The Task Management Plan is a_nach_ed; -

1 extended from 09/30/2005 t0 03/31/2006.

< heretofore changed. remains unchanged and in full force and efiecl.

Except as provided nerein, all term’é and conditions of 1he'documeni referenced in item 9A of 10A, &
T5A. Name and Title of Signer (Type or Prinl) . T6A. Name and litle of Contracting Officer (Type or Print)
Wu\d(k (i ey ' TIMOTHY D.BLACK 228-688-2382
! 7 Contracting Officer o
e (UL ). - 12
. Cavd¥G ds (ZC) tim.black@noaa.gov
158. Coft actorloﬂemw- ' 15C. Date Signed 76B. Unilee-States of America 16C. Date Signed
! ‘ ; d \ ' - /.,w-"r.m _M.T,-ZW_ ,.‘;" l - Ry i
| E\ i 91 C// 15 g o /Gl
{Signature of person authorized to sialy,__ / . _ASignature of Contracting Ofiicer) VSR L
( VA ) ' STANDARD FORM 30 (REV. 10-83)

NSN 7540-01 .152-8070, )
o emeriANG TINDSABLE

30-108
‘ " prescribed by GSA FAR (48 LFR) 53.243




SCHEDULE

ltern No.

Supplies/Services

Quantity

Unit

Unit Price

Amount

0002

o

9.

TASK ORDER 05-TOS-08 - AUTOMATED
SURFACE OBSERVING SYSTEM PRODUCT
IMPROVEMENT (ASOS PI) & CLIMATE
REFERENCE NETWORK (CRN) SUPPORT

Provide all labor and materials to accomplish
management and oversight of the Marine
Observation Network in accordance with the Task
Management Plan (TMP). "The performance period
for this task order is 10/01/2005-03/31/2006.

FFP

Accounting and Appropriation Data:
14.05.4BM2LNYPDH06040201000.20060000950
20000.25130000

US$ 50,000.00
14.05.4BM2LYYPDH06040201000.20060000950
20000.25130000 A

US$ 50,000.00

14 05.4BM2L.Z2ZPDH06040201 000.200600009502
0000.25130000

US$ 200,000.00 :
14.05.C2MSSA 6PDH32040301001.200600009502
0000.25130000 ) ’
US$ 282,927.45

FFP OPTION

TASK ORDER 05-TOS-08 - AUTOMATED
SURFACE OBSERVING SYSTEM PRODUCT
IMPROVEMENT (ASOS Pl) & CLIMATE
REFERENCE NETWORK (CRN) SUPPORT

Provide all Jabor and materials to accomplish
management and oversight of the Marine
Observation Network in accordance with the Task
Management Plan (TMP). The performance period
for this task order is 04/01/2006-06/30/2006. -

The fixed price option'is $280,747.56.

FFP

- JB

582,927.45

0.00

582,927.45

© 0.00




1. The purpose of this mo

1

l

ACIYL L

' T Contract ID Cod P P
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |ooreetPmo e IZ 2ges
3 Amendment/Modification No. 3. Effective Date 4. Requisition/Purchase Req. No. 5. Project No. (if applicable)
0003 Mar 30, 2006 NWWG9501-6-27587
6. Issued By ' Code WG953023 7. Administered By (if other than ltem 6) Code
SEE BLOCK 6

NATIONAL DATA ‘BUOY CENTER
RESOURCES BRANCH /W/OPS53

- mme 1100
SWENNIS SPACE CENTER, MS 39529-6000
TIMOTHY D. BLACK 228-688-2382

8. Name and Address of Contractor (No., St(eet, County, and Zip Code) (X) | 9A. Amendment of Solicitation No.
|
SCIENCE APPLICATIONS INTERNAT]ONAL CORPO Vendor ID: 00004157 9B. Date (See ltem 11)
10260 CAMPUS POINT DRIVE . DUNS: 148095086 '
MAIL STOP G2 . ‘ ' 10A. Modification of Contrac/Order No.
SAN DIEGO CA 921211578 » CAGE: 0T5L1 X QA1330-05-CQ-1035 0008 '
: 10B. Date (See Hlem 13)
Jun 30, 2005
Code ' . Facility Code _
. 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
extended I__| is not extended.

orth in item 14. The hour and date specified for receipt of Offers L_] is
to the hour and date specified in the solicitation or as amended, by one of the foliowing methods:

(2) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitled;.or (c) By separate jetter or telegram which includes a reference 10 the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. If by virlue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the openin'g hour and date specified.

12. Accounting and Appropriation Data (if required)

See Schedule $US 316,755.81
‘ ' 13. THIS [TEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED INITEM 14.
ority) The changes set forth in item 14 are made in the Contract Order No. in item 10A.

The above numbered solicitation is amended as set
Offers must acknowledge receipt of this amendment prior

x) |A. This change order is issued pursuant fo: (Specify auth

B. The above numbered Contract/Order is modified t0 reflect the administrative changes (such as changes in paying office, appropriation date, etc.)

Set fourth item 14, ursuant to the authority of FAR 43.103(b)
C. This supplemental agreement is entered into pursuant to authority of:

X 1n scope change within the terms and conditions of this task order by mutual agreement
D. Other (Specify type of modification and authority) :

E. IMPORTANT: Contractor - is not, |X lis required to sign this document and return 3 copies to the issuing office.
14. Description of Amendmeﬂnlt/Modiﬁcaﬁon (Organized by UCF section headings, including solicitation/contract subject ‘matter where feasible.)

dification is to increase the value of optional CLIN 0003 and exercise it. The accounting and

appropriation data is newto this task order.

CLIN 0003 from $280, 747.56 to $316,755.81, 5 net increase of $36,008.25. The attached

2. Change the total value of
o provide support for upper air Sensors (radiosondes), and related ground equipment.

TMP incorporates the effort t

3, Seepage 2 of this mbdiﬁcation Ifor the details of CLIN 0003 and the additional funds added to this task order.

ment referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full forcé and effect. -

Except es provided herein, all terms and éondilions of the docu
15A. Name and Jitle of Sigper (Type or Print) . 16A. Name and titie of Contracting Officer (Type or Print)
/V\A.w-\ac;_ ' &u’ Loan ‘ ' TIMOTHY D.BLACK 228-688-2382
Contracting Officer :
SATC C: whreo s Q‘Zﬂ{’ ' 1 tim.black@noaa.gov. -

f. fojﬁ%c%?{emr :‘) %( 15C. Date Signgd Ws c:f America 16C. Date Signed

i O &7 5/3/[&) T_~= DR LS 22|k
-~ /Signature of Contracting Officer) - i e <

,(Sigﬁature of person authorized 1o sigh)
NSN 7540-01-152-8070 ) { / ‘ 30-105 ’ STANDARD FORM 30 {REV. 10:83)
: : \ Domcrsilard b (AQA FAR (AR CFRY AR 243




SURFACE OBSERVING SYSTEM PRODUCT
IMPROVEMENT (ASOS PI) & CLIMATE
REFERENCE NETWORK (CRN) SUPPORT

Provide all labor and materials to accomplish
management and oversight of the Marine
Observation Network in accordance with the Task
Management Plan (TMP). The performance period
for this task order is 04/01/2006-06/30/2006.

FFP

Accounting and Appropriation Data:
14.06.D8MSJGEPUA3704040]005.200600009502
0000.25130000

US$ 36,008.25

14.06.D8M6]1 1PK437040406001.2006000095020
000.25130000

US$ 40,747.56
14.06.D2NS]GGP6036050301001.2006000095010
000.25130000 :

US$ 60,000.00 )
]4.06.4BM2LNYPDHO604020]000.20060000950
10000.25130000 '

US$ 77,000.00
]4.06.4BM2LYYPDHO604020}000.20060000950
10000.25130000 :

US$ 103,000.00

SCHEDULE
tem No. Supplies/Services Quantity Unit Unit Price Amount
FFP OPTION Exercised
0003 TASK ORDER 05-TOS-08 - AUTOMATED B 316,755.81 31675581




o L.

é
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |+ contectip coce Pese lzfpages
2. Amendment/Modification No. 3. Effective Date 2. Requisition/Purchase Req. No. 5. Project No. (if applicable)
~0004 Jun 29, 2006 NWWG9501-6-29047 ' _
6. Issued By Code WG953023 |7 Administered By <{If other than ltem 6) " Code
TIONAL DATA BUOY CENTER SEE BLOCK 6
SOURCES BRANCH [W/OPS53
BUILDING 1100
STENNIS SPACE CENTER, MS 39529-6000
Amanda M. Carey 228-688-1705 : ‘
{X) | 9A. “Amendment of Solicitation No.

8. Name and Address of Contractor (No., S

SCIENCE APPLICATIONS INTERNATIONAL
10260 CAMPUS POINT DRIVE

MAIL STOP G2
SAN DIEGO CA 92121 1578

treet, County, and Zip Code)

CORPO Vendor ID: 00004157 oB. Date (See ltem 11)

DUNS: 148095086

10A. Modification of Contract/Order No.
QA1330—05-CQ-1035 0008
|10B. Date (See Item 13)

Jun 30, 2005 '

CAGE: 0T5L1

X

| Facil

ity Code

Code

11, THIS ITEM ONLY APPLIE

5 TO AMENDMENTS OF SOLICITATIONS

red solicitation is amended as set
f this amendmen
returning

{elegram which incl

’ The above numbe
Offers must acknowledge receipt ©
(a) By completing items 8 and 15, and
submitted; or (c) BY separate letter or
MENTTOBE RECEIVED AT
|N REJECTION OF YOUR OFFE

t prior to the hour and date sp
copies of the amendment; (b) By acknowledging receipt of this amendment on eac

THE PLACE DESIGNATED FOR THE
R. If by virtue of this amendment you d
akes reference to the solicitation and this amendment, &

te specified for receipt of Offers ]__J is extended ILU is not extended.
ded, by one of the following methods:

h copy of the offer
ent numbers. FAILURE.OF YOUR ACKNOWLEDG-
HE HOUR AND DATE SPECIFIED MAY RESULT
such change may be made by telegram or
to the opening hour and date specified.

forth in item 14. The hour and da
ecified in the solicitation or @5 amen

udes a reference to the solicitation and amendm
RECEIPT OF OFFERS PRIORTOT
esire to change an offer already submitted,
nd is received prior

) -leﬂef, provided each telegram O lefter m

12. Accounting and Appropriation Data (if required)

See Schedule § US 1,313,491.78
: 13. THI

S ITEM APPLIES O
IT MODIFIES THE CONT

NLY TO MODIFICATIONS OF CONTRACT/ORDERS.
RACT/ORDER NO. AS DESCRIBED IN ITEM 14.

14 are made in the Contract Order.No. in item 10A.

ﬂ A. This change order is issued pursuant to: (Specify authority) The changes set forth in item
B. The above numbered Contract/Order is modified to refiect the administrative changes (such as changes in baying office, féppmpn’ation date, etc.-)
_ Set fourth item 14 ursuant to the authority of FAR 43.103 (b) { ;
X C. This supplemental agreement is entered into pursuant to authority of: :
Scope change within terms and conditions of this task order by mutual agreement i
D. Other (Specify type of modification and authority) i ,'
E. IMPORTANT: Contractor ] ] ]is not, iX |is required to sign this document and returmn 3 copies to the issuing office.-
14. Description of Amendment/Modiﬁcation (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
1. The purpose of this modification 1s t0 add CLIN 0004 and CLIN 0005, which extends the existing support from July
1, 2006, through June 30, 2007. ' ' :

2. Make the _folib_wing adjustments to the ac
14064BM2LYYP0006040201 00020060000
1406D2NS1GGP603
14064BM2LNYP0006
1406D8M5JGEPUA37

04020100020060000

countin-gﬂ and appropriation data for this task order.

6050301001200600009

0404010052006000095 0200002513

d herein, all terms and conditions of the document referenc

9501000025 130000--$23,500
501000025130000--$20,000
501000025130000 --$50,000
0000--$119,991.75

9

ed in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

Except as pfovide

15A. Name and Title of Signer (Type or Print)
Bouwie BALNAP~
Qo AATS REPRESENTT

7IVE

16A. Name and tiﬂg of Contracting Officer (Type orPrint) P
MARION VEBER - - 757-441-6647

Contracting Officer : : :
Marion.Veber@noaa.gov

15C. Date Signed

168./%d States of America n 16C. Date Signed

(Signature of Contracting Officer) "7 ' / Jé’

(Signature of person authorized o sign)
NSN 7540-01-1 52—8_07,0 :

I~ 1A 10 S PITIARS TN ARl F

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

| 7/27/5,&

30-105




SF30 Continuation of Block Narrative

Page 2 of

604030101 7200600009501 000025130000--$250,000

1406D2MS6CPP003
60403010172006000095010000251 30000--$850,000

1406D2MS6AGP003

@:sk ORDER TOTAL ,
' Total Value Total Sum Allotted

Original Value:  $1,181,545.74 $1,181,545.74

Change Value: $1,359,899.46 - $1,313,491.75
Final Value: $2,541,455.20 - $2,495,037.49




SCHEDULE

Supplies/Services

Quantity

Unit .

Unit Price

Amount

. ltem No.

" 0004

0005

TASK ORDER 05-TOS-08 - AUTOMATED
SURFACE OBSERVING SYSTEM PRODUCT
IMPROVEMENT (ASOS PI), CLIMATE

|REFERENCE NETWORK (CRN) SUPPORT &

UPPER AIR SUPPORT

Provide all labor to accomplish management and
oversight of the Marine Observation Network in
accordance with the Task Management Plan
(TMP). The performance period for this task order
is 07/01/2006-06/30/2007.

FEP

Accounting and Appropriation Data:
14.06.D2NS1GGP6036050301001 .2006000095010
000.25130000

US$ 20,000.00 ‘
14.06.4BM2LYYP000604020]000.200600009501
0000.25130000

US$ 23,500.00

14.06.4BM2LNYP0006040201 000.200600009501

0000.25130000

1US$ 50,000.00

14.06.D8M5IGEPUA37040401 005.200600009502

0000.25130000

US$ 119,991.75
14.06.D2MS6C_PP0036040301 017.2006000095010

000.25130000

{US$ 250,000.00

l4.06.D2MS6A6P003604030']0]7._20060000950]0

1000.25130000

US$ 821,407.71

|TASK ORDER 05-TOS-08 - AUTOMATED

SURFACE OBSERVING SYSTEM PRODUCT
IMPROVEMENT (ASOS PI), CLIMATE
REFERENCE NETWORK (CRN) SUPPORT &

UPPER AIR SUPPORT

Provide all Other Direct Costs (ODCs) in support
of the Marine Observation Network in accordance
with the Task Management Plan (TMP). The '

erformance period for this task order is
07/01/2006-06/30/2007.

This ﬁxedl fee for .this task is (TR

TASK ORDER TOTAL

o Total Value " Total Sum
Allotted . o
Original Value: $0.00 © $0.00
Change Value: -$75,000.00 $28,592.29. -
Final Value: $75,000.00 $28,592.29
CPFF

| Accounting and Appropriation Data:
14.06.D2MS6A6P003604030101 7.2006000095010 |

000.25130000

NTE

1,284,899.46] -

75.000.00|

1,284,899.46

75,000.00

US$ 28,592.29




il
_ _ _ 4. Conwraci 1D Code - Page ol Pages
AMENDMENT OF SGLiCiTAT!GN/MODIFICAT!ON OF CONTRACT 14 ‘a7

) 5 mmendmenyitotificaticn No. f3 Effectve Date 4. ReguisitordPurchase Req. No. is Prosect No {if applicable)

RO {Aug 16, 2006 NWW(GI302-6-29261 - '
&155\&95 By Code WG933025 7. Administered By i oiner then tem &} Code

NATIONAL DATA BUOY CENTER SEE BLOCK é '
RESOURCES BRANCH /W OPSE3

BUILDING 1100
STENNIS SPACE CENTER. MS 20329-6000

AMANDA M. CAREY 228-688-1708 B : :
2. Name 2nd Address of Contraciar (t40., Streel, Counly, and Ziv Cuot} ‘ &(L Ga, Amendment of Solichation Ne.

!
SCIENCE APPLICATIONS INTERNATIONAL CORPO Vendor 1D: 00004157 i o8, Date {See ltem 17}
10260 CAMPLUS POINT DRIVE - DUINS; 148095086 i :
MAIL §STOP G2 ) ’ 1GA. Modification of ContracyOnder No.

. BAN DIEGO CA 92121 1578 ' CAGE: 0T3L] § % 0A1330-05-CQ-1033 HO08
{7 1108, Dete [See Mem 73
Jun 30, 2008

1
H

[Fagility Cose ;
17, THIS ITEW ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
tiom is amended as set forth in item 14. The hourang daie specified for receip! of Cffers w_‘ ts.- 'eo;emded L_J is natexiended,
dment prios 10 the hour and date specified in the sofichation of 25 zmended, by-one-ofthe foilowing roethiods:
{2} By complefing items.b znd 15, znd returping copigs of the amendment; {8 By acknowiedging receipt of this amengment on each copy of the ofier
alegram which inclutes 2 referenceto-the soficitstion and emendment numbers. FAILURE OF YOUIR ACKNOWLEDG-
RIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

suhmitied; o {c} By separale leftgr or b
MENT TD 8E RECEIVED 4T THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS P

\reagy supmiiied, such chenpe may be made by telegram o7
is received prior to the cpening hour and gate specifiec.

Code

I T¥ne sbove numberes sOICIE
OFers must acknowiedge 1eceipt of this amen

R, [ by wirlue of this. smendmenl you gdesire 1o change-an.offer 2

N REJECTION OF YOUR OFFER
retter, provided sach weiegram of Jetter makesrelerence 10 the soliciiztion and this-gmendment, and

55 Eeounting and Appropration Data (i required)
See Schedules$ LS 200921830 v . -
. : THS?!_.T'.EEM-:AEQ’L‘]ES'ONLY TOIY'.’}OQTF)CA'TJONSEOF 5COH?:"RACT:’ORDERS. )
R 1T MODIFIES THE 1CONT‘RACTJ’ORDER'NO,‘-&‘S:DESCRIEED.IIN ITEM 4.
T A This change order is issued:purstianitcl (Specily aihorty) The-chengss setforthin flem 14 .are:made in the-Contrazi:O

erNo ;iriitern 104,

B¢ changes in paving office. ‘sppropriation-aete, €i<.}

. The adowe numbered ContractOraeris modified to refiect the administative chanpes {such
_setddurth item 14, pursuent o the atithority 0F FARG2.103 9 -

1. Tris supplemental zoregmentis engeredinto pursuant o authority of
Within'scope of terms and conditions-of this task order by muiual agreemant . S

1. Omer{Specily type of modifization:end:sirthonty)

Tis not. | X is:required £0.sign this Gocurment ang refurn 3 copies: 1o the issuing office, - et
tOrgunized Dy LICF section headings, including solisitatiericaniract subject matier where feasidle:)

:e;-1é.a_épmm_1::v.,oOn:raczor I
4. jDéscrip'i_ionv.bi»Amemmenwdoé!ihcaﬂon i
fication is to add CLIN 0006 for the NERON project support in the amount of
ance for this work is from August 1, 2006 to June 30, 2007,

1. Thepurpose of this modi
£210.287.52. The period of perform
'8 for ODCs related 10 the NERQN'v.forkz; - In addition, increase CLIN 005 by

. Increase CLIN 0003 by $72,927.7 :
1 increase will be in the amount of

£16.000.00 for ODCs related 10 the ASOS/CRN/Lipper Air Support work. The 1o1a
$88,527.78. : ‘

3. Make correction 10 appropriation and accounting for CLIN 0004,

r 16, 8 Nrerelnfors ChiznQed, 1emamnt unchanges and in full Toros and elle

4 g peovidad herein, &l terms &nd conaions of 1he doCument 1eRreniet i e B4 4

fwoers
154, Neme znd Titie of Signer (Type or Frirl) 164, Neme =nd e of Conwacting QOfiicer (Tvpe or Pant

Boi'e BAruun , | MARION VEBER ' 757-441-6647

‘ Cont 770?@4. — LEPLESEN THTIVE . ; ' Conwracting Offf"x,c.er :
. Marion, Veber{ainoaa.goy

158, Contracipr/Offeras ' ~ 135C. Daie Signed 168, United Stztes of % 16C. Date Sigred

Z éz‘“"" BES fy%‘“/ o’ f7170 772%d ‘ 57/9-/ )b

(Smnature of person autnonzed to S (Signziure of Contraciing Uificer) J
WSN 7520-07-152-8070 ' 30.105 , STANDARD FORMW 30 (REV. 1053}
: : Prescribed by GSA FAR (48 CFR) 53 243

PREVICUS S0ITIONS UNUSABLE




T SF30 Continuation of Bl

ock Narrative

4. Add the following appropriatiori and accounting:
] 6D2MS6CPP00360403010l7200600009502000025130000 - $299,215.30

6D8M6J1 1PPM370404060012006000095 00000025130000 - $6.23

14064BM2LNYP0006040201 00020060000950100

0025130000 - $(6.23)




SCHEDULE

Supplies/Services

Quantity

Unit

Unit Price

Amount

item No.

1,284,899.46

0004

0005

|UPPER AIR SUPPORT & NERON SUPPORT

TASK ORDER TOTAL .
, Total Value Total Sum
Allotted -
{Original Value: $75,000.00 - $28,592.29
Change Value: $88,927.78 $88,927.78
Final Value: $163,927.78 $117,520.07

TASK ORDER 05-TOS-08 - AUTOMATED
SURFACE OBSERVING SYSTEM PRODUCT
IMPROVEMENT (ASOS PI), CLIMATE
REFERENCE NETWORK (CRN) SUPPORT &

UPPER AIR SUPPORT

Provide all labor to accomplish management and
oversight of the Marine Observation Network in.
accordance with the Task Management Plan
(TMP). The performance period for this task order
is 07/01/2006-06/30/2007.

FFP

Accounting and Appropriation Data:
14.06.D2NS]GGP603605030100].20060000950]0
000.25130000 '

US$ 20,000.00
14.06.4BM2LYYP0006040201000.200600009501
0000.25130000

US$ 23,500.00
14.06.4BM2LNYP0006040201000.200600009501
0000.25130000

US$ 49,993.77 : ]
]4.06.D8M5JGEPUA3704040]005.200600009502
0000.25130000

US$ 119,991.75 o '
]4.06.D2M56_CPP003604030]017.200600009501O
000.25130000

US$ 250,000.00
]4.06.D2M86A6P003604030]O]7.2006000095010
000.25130000

US$ 821,407.71

14.06.D8M6J1 1PPM37040406001.2006000095000
000.25130000 - v

US$ 6.23

TASK ORDER 05-TOS-08 - AUTOMATED
SURFACE OBSERVING SYSTEM PRODUCT
IMPROVEMENT (ASOS PI), CLIMATE
REFERENCE NETWORK (CRN) SUPPORT,

Provide all Other Direct Costs (ODCs) in support
of the Marine Observation Network in accordance
with the Task Management Plan (TMP). The A
performance period for this task order is
07/01/2006-06/30/2007. :

This fixed fee for this task is —

CPFF -

JB

1,284,899.46

163,927.78

163,927.78] |




s

SCHEDULE

ltiem No. Supplies/Services Quantity Unit Unit Price Amount
R Accounting and Appropriation Data: ‘
14.06.D2MS6A6P0036040301017.20060000950] 0
000.25130000
US$ 28,592.29
' 14.06.D2M86CPP003604030]017.2006000095020
000.25130000
US$ 88,927.78
JB 210,287.52| - 210,287.52

0006

TASK ORDER 05-TOS-08 - NERON SUPPORT

Provide all labor to accomplish management and
oversight of the Marine Observation Network in
accordance with the Task Management Plan

|(TMP). The performance period for this task order

is 08/01/2006-06/30/2007.

FFP
Accounting and Appropriation Data:
14.06.D2M86CPP0036040301017.2006000095020

000.25130000
1US$ 210,287.52




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |™conestipeese Pace I‘;f Pages
2. Amendment/Modification No. . 3. Effective Date 4. Requisition/Purchase Req. No. 1 5. Project No. (if applicable)
* 0006 Sep 12, 2006 NWWG9501-6-29655 N )
6. Issued By Code WG953023 7. Administered By (if other than ltem 6) ' . Code
TIONAL DATA BUQY CENTER _ SEE BLOCK 6
SOURCES BRANCH /W/OPS53 :

BUILDING 1100
STENNIS SPACE CENTER, MS 39529-6000

AMANDA M. CAREY 228-688-1705
8. Name and Address of Contractor (No., Street, County, and Zip Code)

(X) | 8A. Amendment of Solicitation No.

PLICATIONS INTERNATIONAL CORPO Vendor ID: 00004157 9B. Date (See ltem 11)

SCIENCE AP
10260 CAMPUS POINT DRIVE . DUNS: 148095086
MAIL STOP G2 10A. Modification of Contract/Order No.
SAN DIEGO CA 92121 1578 CAGE: 0T5L1 : % QA1330-05-CQ-1035 0008
10B. Date. (See ltem 13)
Jun 30, 2005
Code I Facility Code )
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
h in item 14. The hour and date specified for receipt of Offers |__| is extended |__I is not extended.

=d solicitation is amended.as set fort
endment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing iterms 8 and 15, and returning copies of the arhendment; (b) By acknowledging receipt of this amendment on each copy of the offer

submitted: or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-

. MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening-hour and date specified.

12. Accounting and Appropriation Data (if required)
See Schedule § 46,407.71 .

The above number
Offers must acknowledge receipt of this am

13, THIS ITEM APPLIES ONLY TO ‘MODIFICATIONS OF CONTRACT/ORDERS. -
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

) | A. This change order is issued pursuant to: (Specify authority) The changes set forth in item 14 are made in the Contract Order No. in item 10A.

8. The above numbered ContracvOrder is modified to reflect the administrative changes (such as changes in paying office, appropriation date, etc.)

Set fourth item 14, pursuant to the authority of FAR 43.103 (b)
C. This supplemental agreement is entered into pursuant to authority of:

X TD. Other (Specify type of modification and authority)
' FAR 52.232-22 LIMITATIONS.OF FUNDS

E. IMPORTANT: Contractor X |is not, ] |is required to sign this document and return copies to the issuing office.
14. Description of Amendment/Modification gs, including solicitation/contract subject matter where feasible.)

(Qfganized by UCF section headin
1. Increase the funded value of CLIN 0005 from $117,520.07 to $163,927.78, anet incréase of $4A6,407’.71. Asa result
of this action, the following pages have been provided as a reference of the change. - o

2. Obligate the _f.o'llowing accounting and éppropriations:

14064BM2LYYPOOO6040201 000200600009501000025130000 $26,5 00.00
1406D2MS6A6PDH36040301 017200600009501000025130000 $1 9,907.71

ed in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A, Name and Title of Signer (Type or Print) 16A. Name and title of Contracting Officer (Type or Print)
;éo.'{/.(//'é_ BRAAN T MARION VEBER . : 757.441-6647

Cop/TRALTS KR E SERTHATT ve Contracting Officer
‘ |{Marion.Veber@noaa.gov

.1"58. Contractor/Offeror | 15C. Date Signed | 168, United States of A% 16C, Date,Signed
%%M. / ‘ - 77)4/)/"470’ LA/ 0/7/7 Jb
4 24’/9 Q (Signature of Contracting Officer) /-

{Signature of person authorized to sign)
NSN 7540-01-152-8070 . 30-105 _ A STANDARD FORM 30 (REV. 10-83)
- ' Prescribed bv'GSA FAR (48 CFR) 53.243

e v e IO AN T

provided herein, all terms and conditions of the document referenc

Except as




Page 2 of

SF30 Continuation of Block Narrative

3. As aresult of this modification,
‘ Estimated Value Funded Value

Original Value: $2,840,660.50 $2,794,252.79
$0.00 . $46,407.71

ent Value:
Bl Value: $2,840,660.50 $2,840,660.50

the total estimated value of the task order is:




SCHEDULE

item No.

Supplies/Services

Quantity

Unit

Unit Price

Amount

0005

TASK ORDER 05-TOS-08 - AUTOMATED
SURFACE OBSERVING SYSTEM PRODUCT
IMPROVEMENT (ASOS PI), CLIMATE
REFERENCE NETWORK (CRN) SUPPORT,
UPPER AIR SUPPORT & NERON SUPPORT

Provide all Other Direct Costs (ODCs) in support
of the Marine Observation Network in accordance
with the Task Management Plan (TMP). The
performance period for this task order is
07/01/2006-06/30/2007.

This fixed fee for this task is CER
COST PLUS FIXED FEE

FAR 52:232-22 LIMITATIONS OF FUNDS

CLIN VALUE:

Total Value Total Sum
Allotted .
Original Value: 31 63,927.78
$117,520.07 ,
Change Value: - $0.00 $46,407.71
Final Value: $163,927.78 $163,927.78

Accounting and Appropriation Data:
14.06.D2MS6A6.PDH.36.04030101 7.2006000095
010000.25130000

US$ 19,907.71
14.06.4BM2LYY.P00.06.040201 000.20060000950

10000.25130000

US$ 26,500.00
14.06.D2MS6A6.P0036.040301017.20060000950

10000.25130000

~|Us$ 28,592.29
14.06.D2MS6CP.POO.36.04030101-7.20060000950

20000.25130000

|US$ 88,927.78

163,927.78|

163,927.78




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. Geontract ID Code heae e
2. Amendment/Modification No. 3. Effective Date 4. Requisition/Purchase Req. No. | 5. ‘Project No. (if applicable)
0007 Sep 25, 2006 NWWG9503-6-ADM06 ‘
6. lssued By Code W(G953023 7. Administered By (If other than ltem 6) Code
Q‘?TIONAL DATA BUOY CENTER SEE BLOCK 6
SOURCES BRANCH /W/OPS53

BUILDING 1100
STENNIS SPACE CENTER, MS 39529-6000
" AMANDA M. CAREY 228-688-1705
"8. Name and Address of Contractor (No., Street, County,

and Zip Code) (X) | 9A. Amendment of Solicitation No.

SCIENCE APPLICATIONS INTERNATIONAL CORPO Vendor ID: 00004157 9B. Date (See ltem 11)
DUNS: 148095086

10260 CAMPUS POINT DRIVE ‘
MAIL STOP G2 . 10A. Modification of Contract/Order No.
SAN DIEGO CA 92121 1578 - CAGE: 0T5L1 X QA1330-05-CQ-1035 0008

) 10B. Date (See ltem 13)

Jun 30, 2005

Facility Code
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

olicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers I_J is extended L_| is not extended.
prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
y acknowledging receipt of this amendment on each copy of the offer

and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-
PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
iready submitted, such-change may’ be made by telegram or
d is received prior to the opening hour and date specified.

Code

The above numbered s
Offers must acknowledge receipt of this amendment 4
(a) By completing items 8 and 15, and returning copies of the amendment; (b)B

submitted; or (c) By separate letter or telegram which includes a reference to the solicitation
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer a
letier, provided each telegram of letter makes reference to the solicitation and this amendment, an
12. Accounting and Appropriation Data (if required)

See Schedule $ US .00 : . ,
] ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS.

13. THIS
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
de in the Contract Order No. in item 10A.

y | A. This change order is issued pursuant to: (Specify authority) The changes set forth in item 14 are ma

X B. The above numbered Contract/Order is modified to refiect The administrative changes (such as changes in paying office, sppropriation date, etc.) .
* | Set fourth iten 14, pursuant to the authority of FAR 43.103 (b) . ) . . -
C. This supplemental agreement is entered into pursuant to authority of:

TD. Other (Specify type of modification and authority)

[ Tis required to sign this document and return copies to the issuing office.

E. IMPORTANT: Contractor [X |is not,
Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

14. Description of»AmendmenUModiﬁcaAtipn o

1. Adminis_trative modification to add/remove the following accounting and appropriations:

1406D2MSGA6PDH36040301017200‘600009501000025130000 $(19,907.71)
-1406D2M86A6P0036040301017290600009501_000025130000 $19,907.71

5 All else remains the same. No value has changed.

v

i referenced in itern 9A or 10A, as heretofore changed, remafns unchanged and in full force and effect.

Except as provided herein, all terms and conditions of the documen
"45A. Name and Title of Signer (Type or Print) - ' 16A. Name and titie of Contracting Officer. (Type or Print)
' ' ' KURT C.WEILBAECHER ' 228-688-2825
' Contracting Officer '

kurt.weilbaecher@noaa.gov

.T'SE Contractor/Offeror » ' 15C. Date Signed 168.}“% St?es Zp}jﬂca 16C. Date Signed

(Signature of person authorized to sign) /'\ (Signature of Contracting Officer)
NGN 7540-01-152-8070 ] . "30-105( T STANDARD FORM30 (REV. 10:83)
o i . Prescribed by GSA FAR (48 CFR) §3.243

e A~ ITIAMO HIAMTICARI T




SCHEDULE

item No.

Supplies/Services

Quantity

Unit Price

Amount

* 0005

TASK ORDER 05-TOS-08 - AUTOMATED
SURFACE OBSERVING SYSTEM PRODUCT
IMPROVEMENT (ASOS PI), CLIMATE
REFERENCE NETWORK (CRN) SUPPORT,
UPPER AIR SUPPORT & NERON SUPPORT

Provide all Other Direct Costs (ODCs) in support
of the Marine Observation Network in accordance
with the Task Management Plan (TMP). The

erformance period for this task order is
07/01/2006-06/30/2007.

This fixed fée for this task is (D

COST PLUS FIXED FEE

|FAR 52.232-22 LIMITATIONS OF FUNDS

CLIN VALUE:
Contract Value Funded
Value
Original Value: $163,927.78 -$163,927.78
Change Value: $0.00 $0.00
|Final Value: $163,927.78 $163,927.78

Accounting and Appropriation Data:

14.06.4BM2LYY.PO0.06.040201 000.20060000950 ©

10000.25130000

US$ 26,500.00 .
14.06.D2M86A6.P00.36.0403010]7.20060000950
10000.25130000 '
US$ 48,500.00 ‘
]4.06.D2MSéCP.P00.36.0403010]7.200600009’50

20000.25130000

{US$ 88,927.78

163,927.78

163,927.78




ION/MODIHCATION OF CONTRACT 1. Contract ID Code : '}]"age lcifF‘ages
5. Project No. (if applicable)

“AMENDMENT OF SOLICITAT

2. Amendment/Modiﬁcation No.

3. Effective Date 4. Requisition/Purchase Req. No.
0008 : Feb 20, 2007
Code WG953023 7. Administered By (if other than ltem 6) Code

6. issued By
U ATIONAL DATA BUOY CENTER SEE BLOCK 6

SOURCES BRANCH /W/OPS53

BUILDING 1100
. STENNIS SPACE CENTER, MS 39529-6000

KURT C.WEILBAECHER 228-688-2825
8. Name and Address of Contractor (No., Street, County, and Z{p Code) (X) | 8A. Amendment of Solicitation No.

APPLICATIONS INTERNATIONAL CORPO Vendor ID: 00004157 9B. Date (See ltem 11)

SCIENCE
10260 CAMPUS POINT DRIVE DUNS: 148095086
MAIL STOP G2 10A. Modification of Contract/Order No.
SAN DIEGO CA 021211578 CAGE: 0T5L1 x QA1330-05-CQ-1035 0008
10B. Date (See ltem 13)
Jun 30, 2005
Code [ Facility Code
' 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
orth in item 14. The hour and date specified-for receipt of Offers I_J is extended LD_] is not extended.

The above numbered solicitation is amended as set f

Offers must acknowledge receipt of thi
(a) By completing items 8 and 15, and returning

submitted; or (c) By separate letter or telegram wi

to the hour and date specified in the solicitation or 2s amended, by .one of the foliowing methods:
copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
nich includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-

MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by viriue of this amendment you desire to change an offer aiready submitted, such change may be made by telegram or
|etter, provided each telegram of letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

92. Accounting and Appropriation Data (if required)

$US 0.00 ' o
13, THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS.

|T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED INITEM 14.
thority) The changes set forth in item 14 are made in the Contract Order No. in item 10A.

s amendment prior

( “TA. This change order is issued pursuant lo: (Specify au

tract/Order is modified 10 refiect the administrative changes (such as changes in paying office, appropriation dale, etc.) -

nt to the authority of FAR 43.103 (b) -
tered into pursuant to authority of:

TB. The ebove numbered Con
 Set fourth item 14, pursua
x C. This supplemental agreement is en
FAR 52.243-2 CHANGES

D. Other (Specify type of modification and authority)

. | is'not,: lX |is required to sign this document and return 1 copies o the issuing office.

F section headings, including soliciiai_ion/contfact subject matter whe

tion (Organized by UC) re feasible.)

E. IMPORTANT: Contractor
14. Description of Amendment/Modifica

1. The purpose of this modification is o change TMP, version 6, dated July 2006, in order to accomodate the modified.
ceilometer test plan. As a result of this change, TMP, version 7, dated 12/7/2006, is hereby incorporated into this Task . -

Order.
2. This change is done at 10 additional cost to the Government.

3. No other changes are made at this time. All other terms and conditions remain unchanged and in full effect.

ument referenced in item 9A or 10A, a8 heretofore changed, rém‘ains‘unch_anged_and in full force and effect. -

Exceptas provided herein, all terms &nd conditions of the doc!
15A. Name and Title of Signer (Type or Print) -] 18A.- Name and title of Contracting Officer (Type or Print)
Boppie BARNUr ' o MARILYN CLARK 228 688-2382
O st TRALTE /w RESERTRTTVE . | Contracting Officer L : :
" | marilyn.clark@noaa.gov

Qa—fontr"tor/Oﬁeror o 15C. Date Signed Kt \?. United States of Ancerica ) 16C. Date Signed’
. . N - . \) '|' .
\ ‘\\\\j}u/vQW C I - Feb 26,2007

) P P —
A&2l-Foo7 (Signaturé ohContratting Officer)
30-105 STANDARD FOR_M 3Q (REV. 10-83)

(Signature of persoﬁ authorized 10 sign)
NSN 7540-01-152:8070
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.

L3 .
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |*°

onitrect 1D Code | Fege

2. Amendment/Modiﬁcation No. 3. Effective Date

!4. Requisition/Purchase Reg. Nc. 5. Project Ne. (if applicebie}

NWWG9502-7-08191

0009 Apr 16,2007
ssued By ' i " Code WG953023

TIONAL DATA BUOY CENTER
RESOURCES BRANCH /W/OPS33
BUILDING 1100
STENNIS SPACE CENTER, MS 39529-6000 -
KURT C.WEILBAECHER 228-688-2825

7. Administered By (If other than liem €) Code

SEE BLOCK 6

8. Name and Address of Contractor (No., Street, County, and Zip Code)

SCIENCE_APPL]CAT]ONS INTERNATIONAL CORPO Vendor 1D: 00004157
DUNS: 148095086

10260 CAMPUS POINT DRIVE

MAIL STOP G2
SAN DIEGO CA 92121 1578

CAGE: 0T5L] X

gA. Amendment of Solicitation No.

19B. Dete (See ltem 11)

10A. Modification of Contract/Order No.
QA1 330-05-CQ-1035 0008

10B. Date (See ltem 13)

Jun 30, 2005

Facility Code

Code

11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

T T The above numbered solicitat
Offers must acknowledge receipt ©
(a) By completing itemns 8 and 15, and returning
' submitted; or {c) By separate le
MENT TO BE RECEIVED ATT
IN REJECTION OF YOUR OFFER.

ion is amended as set forth in item 14. The hour and dete specified for receipt of Offers Il__l
f this amendment prior to the hour and date specified in the solicitation or 2
copies of the amendment; (b) By acknowledg’ling receipt of this amendment on each copy of the offer
Her or telegram which includes a reference 1o
HE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
If by virlue of this amendment you desire to change an offer already submitted. such change may
solicitation and this amendment, and is received ptiot to the opening hour and date specified.

is extended LuJ is not extended
smended, by one of the following methods:

the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-

be made by telegram or

letter, provided each telegram or letter makes reference io the
12. Accounting and Appropriation Data (if required)

. $ee Schedule § US 17,300.80

13, THIS ITEM APPLIES ONLVY TO MODIFICATIONS OF CONTRACT/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

o

et

This change order i

s issued pursuant to: (Specify authority) The changes set forth in item 14 are made 1n

the Contract Order No. in item 10A.

B. The above numbered Contrac
the authority of FAR 43,103 (b}

UOrder is modified to reflect the administrative changes (such &s changes n paying office, appropristion date, etc.)

Set fourth item 14, gursuam o

C. This suppleméental agreement is entered into pursuant to authority of:

CHANGES 52.243-1
D. Other (Specify type of modification and authority)

is nol, |X Iis required to sign this document and return 3 copies to the issuing office.

E. IMPORTANT: Contractor |
"44. Description of Amendment/Modi

1. The purpose of this modificati
result of this change. TMP , Mod

2. The above change constitute

10 $1,302.200.26. reflecting an increase of $17.300.80.

Accounting: )
1407E8M3)GEPUAB5040401 0052006000092020000251 30000000000

3. The above changes constitute

4. No other changes are made &t this time. All

fication (Organized by UCF section hea

s additional funds in the amount of $17.300:80

terms gnd conditions of the documen referencec in item

dings, including solicitation/contract subject matier where feasible.) )

) ' ' .

on is 1o change TMP . Mod £. N sion 7. dated 12/07/2006. in order 10 accommadate additional tasks for upper air work. As
7 Version 8. dated 03/21/2007, is hereby B ' '

Y e

incorporated into this Task Order.

on CLIN 0004. Therefore. CL]T\‘l (004 is hereby changed from $1,284.899.46.

$17.300.80

a new Task Order funded value of 52,85.’/,961 33.

other terms and conditions remain unchanged and in full effect.

¢ or 40 es hereloiore changec, remains unchenged anc in full force end efiect.

. Except as provided herein. ell

g4, Nzme enc Title of Signef {Tvpe or Frint)

{164, Neme end title of Corireciing Ofiicer (Type of Frint}
EMAR]LYN CLARK 328 688-238%
i Contracting Officer C

s marilvn.clark@noaa.gov

“5E. .Conirector/Ofiercr 15C. Daie Signec [16E. Unitec States of f}rggrics [ 16C. Date Sicned
- " ko, (0 ’ow : . ‘
RTINS {\\-)gi)"‘“ < ( el Nl A . AT —'g‘ :O("
Ferscr euthcrized i¢ cigr’ {Sigretied.cf Conirecting Cficer’ P
®EL. wI-ET

2 GE STANDARD FORN, 4G

- . . =T




SCHEDULE

ltem Nc.

Supplies/Services

Quentity

Unit

Unit Price

Amount

0004

FFP

1US$ 119.991.75

-~ BUILDING 3204 _ B
|STENNIS SPACE CENTER. MS 39529-6000

- |FOB: Destination-

TASK ORDER 05-TOS-08 - AUTOMATED
SURFACE OBSERVING SYSTEM PRODUCT
JMPROVEMENT (ASOS PI), CLIMATE
REFERENCE NETWORK (CRN) SUPPORT &
UPPER AIR SUPPORT

Provide all Jabor to accomplish management and
oversight of the Marine Observation Network in
accordance with the Task Management Plan
(TMP). The performance period for this task order
is 07/01/2006-06/30/2007. :

Accounting and Appropriation Data:
14.07.E8M_SJGE.PUA,85.040401 002.20060000920

20000.25130000.000000

US$ 17,300.80
14.06.D2NS1GG P60.36.030301001.20060000950

10000.251 30000.000000 -

US$ 20,000.00
14.06.4BM2LYY P00:06.04020)1 000.20060000950

10000.25130000.000000 . -

1SS 23.500.00 ,
14.06.4BM2LNY P00.06.040701 000.20060000950

10000.251 30000.000000

US§ 50.000.00 , ‘
14 06.D8MSIGE.PUA.37.040401005.2006000095

020000.25130000. 000000

L406.D2MS6CP.P00,36.04030 1017.20060000950
10000.25130000.000000 : _

1JS§ 25(.000.00
l4.06.D’.’MS(,»A'o.Pt)n.;mmo,‘stn 1017.20060000950

10000.25130000.000000
1SS 821.407.7)

PELIVERY DATIE: 067302007
SHIP TO: U :
NATIONAL DATA BUOY CENTER
ATTN: PROPERTY OFFICER

1B

1,302,200.26

1,302,200.26




“AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |1 ooneetipeess Pege TS
5. Project No. (if applica’bie)

3. Effective Date

2. Amendment/Modiﬁcation No. :
Apr 16, 2007

4. Requisition/Purchase Req. No.

0010
6. Issued By . Code WG953023 7. Administered By (If other than ltem €) Code
TIONAL DATA BUOY CENTER SEE BLOCK 6 .

%SQURCES BRANCH /W/OPS53
BUILDING 1100

STENNIS SPACE CENTER, MS 39529-6000
KURT C.WEILBAECHER 228-688-2825
8. Name and Address of Contractor (No., Street, County, and Zip Code) (X) | 9A. Amendment of Solicitation No.
SCIENCE APPLICATIONS INTERNATIONAL CORPO  Vendor 1D: 00004157 ' 9B. Dale (See ltem 11)
10260 CAMPUS POINT DRIVE DUNS: 148095086 ’
MAIL STOP G2 10A. Modification of Contract/Order No.
SAN DIEGO CA 921211578 CAGE: 0T5L1 X QA]SSO-OS-CQ-]O35 0008
: [10B. Date (See item 13)
Jun 30, 2005

Code Facility Code

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

nd date specified for receipt of Offers |__] is extended LDJ is not extended.

T 1The above numbered solicitation is amen
Offers must acknowledge receipt of this amend
{a) By completing items 8 and 15, and returning

submitted; or (c) By separate letter of telegram which inc
MENT TO BE RECEIVED AT THE PLACE
IN REJECTION OF YOUR OFFER. If by virtue
letter, provided each telegram or letter makes re

ment prior to the hour and date spec
copies of the amendment;

of this amendment you desire to cha

ded as set forth in item 14. The hour a

cludes a reference to the solicitation and amen
DESIGNATED FOR THE RECEIPT OF OFF

ference 1o the solicitation and this amendmen

d in the solicitation or as amended, by one of the following methods:

By a_cknowledging receipt of this amendment on each copy of the offer
dment numbers. FAILURE OF YOUR ACKNOWLEDG-
O THE HOUR AND DATE SPECIFIED MAY RESULT
ange may be made by telegram or

ifie
{b)
ERS PRIOR T

fier already submitted, such ch
{, and is received prior {0 the opening hour and date specified.

nge an o

12. Accounting and Appropriation Data (if required)

$US 0.00

13. THIS ITEM APPLIES ONLY TO MODIFI

[T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 1

CATIONS OF CONTRACT/ORDERS.
4.

A. This change order is issued pursuant to:

(Specify authority) The changes set forth in item

14 are made in the Contract Order No. in item 10A.

B. The above numbered Contract/Order

ity of FAR 43.103 (b)

is modified to reflect the administrative changes (suc

h as changes in paying offige,.appropriation date, etc.)

ursuant to the author

Set fourth item 14,
tered into pursuant 1o auth

C. This supplemental agreemem is en ority of: -

CHANGES 52.24 3-1
D. Other (Specify type of modification and authority)

[is not, | X |is required to

E. IMPORTANT: Contractor

sign this document and return

3 copies to the issuing office.

14. -Description of Amendment/Modification (Organized by UCF s

ification is to change TMP Mod 4,
ables and to add some deliverables.
d into this Task Order.

1. The purpose of this mod
the deletion of some deliverable
dated 03/30/2007, is hereby incorporate

2. The above change constitutes a no co

3. No other changes are made at this time. All other terms and

ms and conditions of the document referenced in item 9A or 10

ection headings, including solicitation/contract subject matle

A, as heretofore changed, remains un

r where feasible.)

version 8, dated 03/21/2007, in order 10 accommodate

As aresult of this change, TMP Mod 4, Version 9,

st change to this task order.

conditions remain unchanged and in full effect.

chiznged and in full force andefiect.

Except as provided herein, &l ter
15A. Nzme and Title of Signer (Type or Print)
[i AOMIEE [Eednl il

‘4 -~

ST SELTTT

P G [.".

G A FATO

IMARILYN CLARK

or Print)
228 688-2382

16A. Name.and title of Contracting Officer (Type

Contracting Officer

marilyn.clark@noaa.gov -
~ 146C. Deie Signed

5. Contractor/Offeror [ 15C. Date Signed
e . ! ) .

-
£l

: .
ALl Y- ..
" PARAp — e et .

B Ve T e e G

i IR

(Signature of person guthorized to sign)

16B. United States of America
e (0G
(Signat&}a‘ of Contracting Officer)

1Apr] 8,2007

NSN 7540-01-162-807C

4em oA T

. STANDARD FORM 30 (REV. 10-82}
Crecrrihed hu (2QL FAR (47 CFRY R 243




e ’
1, Contract ID Code Page of Pages

'AMENDMENT OF SO LICITATION/MODIFICATION OF CONTRACT 1 E

7. Amendment/Modification No. 3. Effective Date 4. Requisition/Purchase Req. No. 5. Project No. {if applicable)
Jo11 Jun 12; 2007 NWWG9503-7-16016
6. Issued By Code WG953023 7. Administered By (If other than ltem 6) Code
20 TIONAL DATA BUOY CENTER SEE BLOCK 6
OURCES BRANCH [W/OPS53
BUILDING 1100 '
STENNIS SPACE CENTER, MS 39529-6000

AMANDA M. CAREY 228-688-1705
8. Name and Address of Contractor (No., Street, County, and Zip Code) (X) [9A. Amendment of Solicitation No.

SCIENCE APPLICATIONS INTERNATIONAL CORPO Vendor ID: 00004157 - 9B. Date (See ltem 11)
10260 CAMPUS POINT DRIVE * DUNS: 148095086 -
MAIL STOP G2 : 10A. Modification of Contract/Order No.
SAN DIEGO CA 921211578 CAGE: 0T5L1 % QA1330-05-CQ-1035 0008

10B. Dale (See ltemn 13)

Jun 30, 2005 ;
Code . | Facility Code

. 11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
and date specified for receipt of Ofters l_J is extended I_J is not extended.

ion is amended as set forth in item 14. The hour
hour and date specified in the solicitation or as amended, by one of the following methods:l

(a) By completing items g and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. i by virtue of this amendment you desire 1o change an offer already submitied, such change may be made by telegram or
letter, provided each telegram or letl 1o the solicitation and this amendment, and is received prior to the opening hour and date specified.

15, Accounting and Appropriation Data (if required)
$US 0.00 :
. . LY TO MODIFICATIONS OF CONTRACT/ORDERS.

The above numbered solicitat
Ofers must acknowledge receipt of this amendment prior to the

er makes reference

3. THIS ITEM APPLIES ON
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

ued pursuant to: (Specify authority) The changes set forth in item 14 are made in the Contract Order No. in jtem 10A.

A. This change order is iss

d Contraci/Order is modified to reflect the administrative changes (such as changes in paying office, appropriation date, eic.)

nt 1o the authority of FAR 43.103 (b)
ursuant to authority of:

X B. The above numbere
) Set fourth item 14, pursua
C. This supplemental agreement is entered into p

D. Other (Specify type of modification and authority) ‘ . ‘:

E. IMPORTANT: Contractor lX is not, | ]is required to sign this document and return copies to the issuing office. -+
4. Description of A:rnendmem/Modiﬁcation (Organized by UCF section headings, including solicitation/contract subject matier where fea;ib/e;) -
dministrative modification is to add/remove the following accounting and appropriations from:

. The purpose of this 2

.. CLIN 0004: ’ . :
14Q7E8M5]GEPUA8504040 100520060000920200002513 0000000000 $-17,300
|406D2MS 6A6P003604030 1017200600009501000025 130000000000 . $17,300
y. CLIN 0005: ‘ ' ) : '
|407ESMSIGEPUARBS 040401 0052006000092020000251 30000000000 $17,300
l406D2M56A6P0036040301017200600009501000025 130000000000 $-17,300

). No other changes are made at this time. All other terms and conditions remain unchanged and in full effect.

A, as heretofore changed, remains unchanged and in full force and etfect.

15A. Name and Title of Signer (Type or Print) - ) 16A. Name and title of Contracting Officer (Type or Print)
' ~ - |MARILYN CLARK ' . 228 688-2382

erms and conditions of the document referenced in item SA or 10,

Except as provided herein, all t

Contracting Officer
marilyn.clark @noaa.gov

!. Contractorloﬁeror . 15C. Date Signed 16B. United States of America 16C. ‘Date Signed

-

AN palap o S | 7un 13, 2007
(Signatve of Contracting Officer)
30-105 STANDARD FORM 30 (REV. 10-83)

NSN 7540-01-152-8070 . .
o Prescribed by GSA FAR (48 CFR) 53.243

P N R LR ek Ll =

(Signature of person authorized to sign)




SCHEDULE

item No.

Supplies/Services

Quantity

Unit

Unit Price

Amount:

0004

0005

TASK ORDER 05-TOS-08 - AUTOMATED
SURFACE OB SERVING SYSTEM PRODUCT
IMPROVEMENT (ASOS PI), CLIMATE
REFERENCE NETWORK (CRN) SUPPORT &

UPPER AIR SUPPORT

Provide all Jabor to accomplish management and
oversight of the Marine Observation Network in
accordance with the Task Management Plan
(TMP). The performance period for this task order

is 07/01/2006-06/30/2007.

FFP

TASK ORDER 05-T0S-08 - AUTOMATED
SURFACE OB SERVING SYSTEM PRODUCT
IMPROVEMENT (ASOS PI), CLIMATE
REFERENCE NETWORK (CRN) SUPPORT,
UPPER AIR SUPPORT & NERON SUPPORT

Provide all Other Direct Costs (ODCs) in support
of the Marine Observation Network in accordance
with the Task Management Plan (TMP). The
performance period for this task order is
07/01/2006-06/30/2007.

This fixed fee for this task is )

COST PLUS FIXED FEE

FAR 52.232-22 LIMITATIONS OF FUNDS:

JB

JB

1,302,200.26

163.927.78

1,302,200.26]

163,927.78




QML’

]

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. Gontract D Gode reee ]‘j Pages
% Amendment/Modification No. 3. Efiective Date 4. Requisition/Purchase Reg. No. 5. Project No. (if applicable)
0012 Jul 18,2007 NWWG9502-7-19214
6. Issued By Code W(G953023 | 7. Administered By (If other than item 6) Code

TIONAL DATA BUOY CENTER SEE BLOCK 6
SOURCES BRANCH /W/OPS53
BUILDING 1100
STENNIS SPACE CENTER, MS 39529-6000
AMANDA M. CAREY 228-688-1705 _
and Zip Code) (X) 19A. Amendment of Solicitation No.’

8. Name and Address of Contractor (No., Street, County,

SCIENCE APP'LIVCATIONS INTERNATIONAL CORPO Vendor ID: 00004157 9B. Date (See item 11)

DUNS: 148095086

10260 CAMPUS POINT DRIVE
MAIL STOP G2 . 10A. Modification of Contract/Order No.
SAN DIEGO CA 92121 1578 CAGE: 0T5L1 X QA1330-05-CQ-1035 0008

. 10B. Date (See ltem 13)

. Jun 30, 2005
Code [ Facility Code

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
. The hour and date specified for receipt of Offers ]_J is extended ]_LU is not extended.

tation is amended as set forth in ftem 1
1 of this amendment prior to the hour and date specifie

(a) By completing items 8 and 15, and returning copies of the amendment; (b)
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

N REJECTION OF YOUR OFFER. !f by virtue of this amendment you desire to change an offer already submitied, such change may be made by teleg’ram'o'r
Iéﬂer, provided each telegram or lefter makes re ent, and is received prior to the opening hour and date specified. .

12. Accounting and Appropriation Data (if required) -
See Schedule $ US 1,264,313.28 :
_ . i S ONLY TO MODIFICATIONS OF CONTRACT/ORDERS.

The above numbered solici

Offers must acknowledge receip d in the solicitation or as amended, by one of the following methods:

By acknowledging receipt of this amendment on each copy of the offer
numbers. FAILURE OF YOUR ACKNOWLEDG-

ference 1o the solicitation and this amendm

13. THIS ITEM APPLIE
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
14 are made in the Contract-Order No. in itern 10A.

‘ A. This change order is issued pursuant to: (Specity authority) The changes set forth in item

=d Contract/Order is modified to rellect the administrative changes (such as changes in paying office, appropriation date, etc.)

B. The above number ‘
Set fourth item 14, pursuant 10 the authority of FAR 43.103 (b)
t to authority of:

C. This supplemental agreement is entered into pursuan

D. . Other (Specify type of modification and authority) ) : )
X FAR'52.243-1 CHANGES - FIXED PRICE & FAR 52.243-2 CHANGES -COST REIMB

E. IMPORTANT: Contractor ] is not, |X | is required 10 sign this document and return 3 copies to the issuing office.
4. Description of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

. The purposé of this modification is to replace the existing TMP Mod 4, Version 8 dated 03/21/07, in its entirety, and to add CLINs.

' As a result of the above changes, TMP 8, Version 1, dated 06/28/07, is hereby incorporated into this Task Ordef.

ein, all terms and conditions of the document referenced in itern 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

Except as provided her
15A. Name and Title of Signer (Type or Print) 16A. Name and titie of Contracting Officer (Type or Print)
Wil E AR U~ _ MARILYN CLARK 228 688-2382
COTRACTE IEEPRESENTZTT Ve |Contracting Officer . :
_Qv | ‘ marilyn.clark@noaa.gov .
™ Contractor/Offeror 15C. Date Signed 16B. United States of Agnerica 16C. Date Signed
, / %A/»\/ : / / |\-)\L; }'«_,0,\/*&,_ Uum————- v - |Jul 20, 2007
(Signature of person authorized to sign) 7‘ /ﬁ 07 (Signature of Contracting Officer) .
) ! 30-105‘ ) : STANDARD FORM 30 (REV. 10-83)

NSN 7540-01-152-8070 )
Procrrined v ASA FAR 148 CFR) 5R3.243




SF30 Continuation of Block Narrative | Page 2 of 4

" 3. As aresult of the above chan

4. The above changes constitute a new Tas

ge, the following CLINs are hereby changed and/or added to this Task Order:

a. CLIN 0005 is hereby changed from $163,927.78 to $70,113.57, reflecting a decrease of $93,814.21. The above change constitutes

a reduction for unused funding, accounting:
1406D2MS6A6P003604031017200600009501 000025130000000000 $(31,200.00)
l406D2M86CPPOO36040301017200600009502000025 130000000000 $(62,614.21)

b. CLIN 0007 is added in the amount of $978,443.29, accounting:
1406D2MS6A6POO3604030101'720060000950 1000025130000000000 $31,200.00
1406D2M86CPPOO360403010]7200600009502000025130000000000 $18,853.01
1407E2M86A6PCX84040301017200600009502000025130000000000 $220,000.00
1407E2MSC6PPCX8404030101’7200600009502000025130000000000 $221,0000.00
]407E8MSJGEPUA850404OJ00520060000920200002513OOQOOOOOOO $487,390.28

c. CLIN 0007A is added in the amount of $70,194.12, accounting:

1407E2MSC6PPCX84040301017200600009502000025 130000000000 $10,000.00
1406D2M86CPPOO36040301017200600009502000025IBOOOOOOOOOO $43,761.20
1407E8MS5IGEPUA85040401005200600009202000025 130000000000 $16,432.92

d. CLIN 0008 is added in the amount of $309,490.08, accounting:
1407E8M5JR6PCX 85040401 012200600009502000025130000000000 $309,490.08

k Order funded value of $4,122,274.58.

5. This Task Order is hereby valid from 07/01/2005 to 06/30/2010.

6. No other changes are made at this time. All othe

r terms and conditions remain unchanged and in full effect.




SCHEDULE

Supplies/Services

. Quantity

Unit

Unit Price

Amount

Item No.

0005

0007

" This task order incorporates all management -

{technical support 10 the SFSC. The SFSC activities

|performing test bed upgrades, and providing

| The task order is valid from 07/01/2005 through

|IMPROVEMENT (ASOS PI), CLIMATE

‘| with the Task Management Plan (TMP). The

|COST PLUS FIXED FEE

‘ System (A_SOS), Climate Reference Network

| activities in accordance with the Task Management

structure at the Sterling facility and provides

include operational support for NWS observing
systems, including the deployment and initial issue
of new equipment, software/firmware, and
modifications. It includes algorithm development
for sensors interfaces, system tests, equipment
maintenance, troubleshooting sensor failures,

meteorological observations during significant
weather events. All of these tasks are in
accordance with the Task Management Plan (TMP)

version 1, dated 06/28/07.

06/30/2010.

TASK ORDER 05-TOS-08 - AUTOMATED
SURFACE OBSERVING SYSTEM PRODUCT

REFERENCE NETWORK (CRN) SUPPORT,
UPPER AIR SUPPORT & NERON SUPPORT

Provide all Other Direct Costs (ODCs) in support
of the Marine Observation Network in accordance

erformance period for this task order is
07/01_/2006-06/30/2007,

FAR 52.232-22 LIMITATIONS OF FUNDS
Provide al] labor to accomplish Management
Oversight of all the Automated Surface Observing
(CRN), and Upper Air Observing Systems

Plan:(TMP). The performance period for this
CLIN is 07/01/07 - 06/30/2008.

FIRM FIXED PRICE

The negotiated amount of this CLIN is
$1,066,862.65 with a maximum fee of
which is.included in the funded amount.

11

JB

MO

70,113.57

88,949.30|

70,113.57

978,443.29




SCHEDULE

Jtem No.

Supplies/Services

Quantity

Unit

Unit Price

Amount

0007A

0008

Provide all travel/training/ODCs in support of the
Automated Surface Observing System (ASOS),
Climate Reference Network (CRN), Upper Air
Observing Systems, and Climate Network activities
in accordance with the Task Management Plan
(TMP). The performance period for this CLIN is’
07/01/07 - 06/30/2008. ‘

COST PLUS FIXED FEE

The negotiated amount of this CLIN is $70,194.12

with a target fee of WS - hich is included in
the funded amount.

FAR 52.232-22 LIMITATION OF FUNDS (APR
1984)

Provide all labor to accomplish Management
Oversight of all the Climate Network activities in
accordance with the Task Management Plan
(TMP). The performance period for this CLIN is
07/01/07 — 12/31/07.

|COST PLUS FIXED FEE

The negotiated amount of this CLIN is $309.490.08

with a target fee of WEEER which is included
in the funded amount.

FAR 52.232-22 LIMITATION OF FUNDS (APR

1984)

12

MO

MO

5,849.51

51,581.68

© 309,490.08

70,194.12
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Code . [Facility Code
' 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS o
item 14. The hour and date specified for receipt of Offers l___| is extended [__l is not extended.

TThe above numbered solicitation is amended as set forth in
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of the amendment, {b) By acknowledging receipt of this amendment on each copy of the offer
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MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
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ietter, provided each telegram or letler makes reference to the solicitation an

12. Accounting and Appropriation Data (if required)
See Schedule $ US 0.00 : . ’ .
TO MODIFICATIONS OF CONTRACT/ORDERS.

13. THIS ITEM APPLIES ONLY
T/ORDER NO. AS DESCRIBED IN ITEM 14.
m 10A.

IT MODIFIES THE CONTRAC
14 are made in the Contract Order No. in ite

authority) The changes set forth in item
. . |

) |A. This change order is issued pursuart to: (Specify
(such as changes in paying office, appropriation date, elc:)’

B. The above numbered Contract/Order is modified to refiect the administrativé changes

X Set fourth item 14, pursuant to the authority of FAR 43.103 (b)
|C. This supplemental agreement is entered into pursuant to authority of:

*.|D. Other (Specify type of modification and authority)

nt and retun copies to the issuing office.

E. IMPORTANT: Contractor |X [is not, | [is required to sign this docume
including solicitation/contract subject matter where feasible.)

. Description of Amendment/Modification (Organized by UCF section headings,
ministrative error made on modification 00_1 2 for the Period of
ce reads 07/01/2007 - 12/31/2007. The Per-iod of Performance is

The purpc‘)sé.'of' this modification is to correct an ad
srformance on CLIN 0008. The period of performan
yrected to read 07/01/2007 - 06/30/2008. '

No other changes are made at this time, all other terms and conditions refnain the same and 1n full effect.

A, as heretofore changéd. remains unchanged and in full force and effect.

xcept as provided hérein, all terms a}xd conditions of the document referenced in item 9A or 10
5A. Name and Title of Signer (Type or Print) i ’ 16A. Name and title of Contracting Officer (Type or Print)
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' Contracting Officer S
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- | 16C. Date Signed
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SN 7540-01-152-8070 . ‘ ) : L 30-105 STANDARD FORM 30 (REV. 10-83)
REVIOUS EDITIONS UNUSABLE ‘ _ , Prescribed by GSA FAR (48 CFR) 53.243




SCHEDULE

Unit

Unit Price -

Amount

Quantity

Supplies/Services

Provide all labor to accomplish Management
Oversight of all the Climate Network activities in
accordance with the Task Management Plan
(TMP). The performance period for this CLIN is
07/01/07 - 06/30/2008.

COST PLUS FIXED FEE

The negotiated amount of this CLIN is $309,490.11

with a target fee of |l which is included
in the funded amount.

FAR 52.232-22 LIMITATION OF FUNDS (APR
1984)

Accounting and Appropriation Data:

'|14.07.E8M5JR6.PCX.85.040401012.20060000950 |

20000.25130000.000000

USS$ 309,490.08
DELIVERY DATE: 06/30/2008

SHIP TO:

{NATIONAL DATA BUOY CENTER

ATTN: PROPERTY OFFICER

BUILDING 3202
STENNIS SPACE CENTER, MS 39529 6000

FOB: Destination

51,581.68

309,490.08
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BLDG 1007 '
STENNIS SPACE CENTER, MS 39529-6000

MARILYN CLARK 228 688-2382

8. Name and Address of Contractor (No., Street, County, (X) | 9A. Amendment of Solicitation No.
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AL CORPO Vendor ID: 00004157 9B. Date (See item 11)

SCIENCE APPLICATIONS INTERNATION
DUNS: 148095086

10260 CAMPUS POINT DRIVE

MAIL STOP G2
SAN DIEGO CA 921211578 CAGE: 0T5L1

10A. Modification of Contract/Order No.
X QA]330-05—CQ-1035 0008

10B. Date (See ltem 13)
Jun 30, 2005

Code {Facility Code
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Ofiers I__J is extended u is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and retuming copies of the amendment; (b) By acknowledgihg receipt of this amendment on each copy of the offer

submitted: or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-

MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue desire to change an ofler already submitted, such change may be made by telegram or

hour and date specified.

ietter, provided each telegram or letter makes re ndment, and is received prior to the opening

42. Accounting and Appropriation Data (if required)

See Schedule $ US 132,000.00
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. .
The changes set forth in item 14 are made in the Contract Order No. in item 10A. .

of this amendment you
ference to the solicitation and this ame

This change order & issued pursuart to: (Specify authority)
ce, appropriation date, eic.)

1B. The above numbered Comrawo'rder s modified 1o reflect the administrative changes (such as changes in paying offi
Set fourth ilem 14, pursuant to the authority of FAR 43.103{(b)
X 1c. This supplemental agreement is entered into pursuant to authority of: ]

FAR 52.243-1 and 52-243-2, Changes-Fixed Price and Cost Reimbursemen

D. Other (Specify type of modification and authoriy)

nt and return 3 copies to the issuing office.

is not, ]X | is required to sign this docume
including solicitation/contract subject matter

UCF section headings,

where feasible.)

E. IMPORTANT: Contractor | |
4. Description of Amendment/Modification (Organized by

se of this modification is to incrementally fund CLIN 0007 and to increase the funds on CLIN 8 andto

. The~purpb
TMP -8 dated 4-3-08 as follows:

ncorporate Change 7 to
a. CLIN 0007 is increased by $]697_] .63, bringing the total amount ofthis CLIN to a new negotiated estimate of
095,414.92. ‘ o

b. CLIN 0008 is increased by $115,028.37 bringing the total amount of this CLIN to $424,518.45.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and efiect.
16A. Name and title of Contracting Officer (Type or Print)

15A. Name and Title of Signer (Type or Print) ’ '
o MARILYN CLARK 228 688-2382

Ve AT LG g~
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: : . {marilyn.clark@noaa.gov
FQo.tjgdor/Oﬁeror . i 115C. Date Signed ‘ 16B. Uniled States of Amerjaa 16C. Date Signed
(7 Hrznt) {::14 A’ RN - Apr4, 2008
{Signature of person authorized to sign) . s L 4T/ - {Signature f\_7 ontracling Officer)
NSN 7540-01-152-8070 30-105 STANDARD FORM 30 (REV. 10-83)
’ > ' Prescribed by GSA FAR (48 CFR) 53.243

SREVIOUS EDITIONS UNUSABLE
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——

) . SCHEDULE
Supplies/Services Quantity

'-dnit Price

Amount

Unit

ltem No.

0007

2020000.25130000. OOOOOO

15020000.25130000.000000
1USS$ 18,853.01

©{5010000.25130000.000000

{5020000.25130000.000000
1US$ 221,000.00

1USS$ 487,390.28
|DELIVERY DATE: 06/30/2008

{SHIP TO:
{ATTN: PROPERTY OFF]CER

This task order incorporates all management
structure at the Sterling facility and provides
technical support to the SFSC. The SFSC activities
include operationa) support for NWS observing
systems, including the deployment and initial issue
of new equipment, software/firmware, and
modifications. 1 includes algorithm development
for sensors interfaces, system tests, equipment
maintenance, troubleshooting sensor failures,
performing test bed upgrades, and providing
meteorological observations during mgmf' cant
weather events. All of these tasks are in
accordance with the Task Management Plan (TMP)
version 7, dated 04/03/2008. i

The task order is valid from 07/01/2005 through
06/30/2010.

Provide all labor to accomplish Management
Oversight of all the Automated Surface Observing
System (ASOS), Climate Reference Network

(CRN), and Upper Air Observing Systems
activities in accordance with the Task Management

Plan (TMP). The performance period for this
CLIN is 07/01/07 - 06/30/2008.

FIRM FIXED PRICE

The negoua1ed amount of this CLIN is $995,414.92
with a maximum fee of'

S hich is '
included in the funded amount. — \,{u*)

Accounting and Appropnanon Data:
14.08.FSM5JR6.PCX.0083.040401012.200600009

US$ 16,971.63 '
14.06.D2MS6CP.P00.0036.040301017.200600009

14.06.D2MS6A6.P00.0036. 040301017.200600009

US$31,200.00
14.07.E2MS6A6.PCX.0084. 04030]0] 7.200600009

5020000.25130000.000000

US$ 220,000.00
14.07.E2MS6CP.PCX.0084. 0403010]7 200600009

14.07.E8MSIGE.PUA.0085.040401005.2006000091
2020000.25130000. OOQOOO : .

NATIONAL DATA BUOY CENTER

BUILDING 3202
STENN]S SPACE CENTER, MS 39529-6000

IB

995,414.92

995,:414.92

FOB: Destination




. SCHEDULE
‘Supplies/Services Quantity

Unit

' ‘it Price

Amount

ltem No.

.0008

|Provide all labor to accomplish Management
{Oversight of all the Climate Network activities in
|accordance with the Task Management Plan

(TMP). The performance period for this CLIN is

107/01/07 - 06/30/2008.

COST PLUS FIXED FEE

The negotiated amount of this CLIN is $4 82,070.26
with a maximum fee of which is
included in the funded amount.

FAR 52.232-22 LIMITATION OF FUNDS (APR
1984) .

Accounting and Appropriation Data:

14.08.FM85JR6.PCX.0083.040401012.200600009
2020000.25130000.000000

- {USS 25,028.37

14.08.F8MSIGE.PUA.0083.040401005.200600009
2020000.25130000.000000

US$ 38,000.00
14.08.F8M5]GE.PJR.0083.040401005.2006000092

000000.25130000.000000

US$ 52,000.00
14.07.E8M5JR6.PCX.0085.040401012.200600009

5020000.25130000.000000

USS$ 309,490.08
DELIVERY DATE: 06/30/2008

1SHIP TO:
INATIONAL DATA BUOY CENTER

ATTN: PROPERTY OFFICER

BUILDING 3202 :
STENNIS SPACE CENTER, MS 39529-6000

FOB: Destination

\

JB

424,51845

424,518.45
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|SEE BLOCK 6

‘NATIONAL DATA BUOY CENTER
RESOURCES BRANCH /W/OPS53
BUILDING 1100

STENNIS SPACE CENTER, MS 39529-6000

MARILYN CLARK 228 688-2382
8. Name and Address of Contractor (No., Street, County, and Zip Code) (X) | 9A. Amendment of Solicitation No.

SCIENCE APPLICATIONS INTERNATIONAL CORPO Vendor ID: 00004157 9B. Date (See ltem 11)

10260 CAMPUS POINT DRIVE DUNS: 148095086

MAIL STOP G2 .

SAN DIEGO CA 921211578 CAGE: 0T5L1 X QA1330-05-CQ-1035 0008
. 1 10B. Date (See ltem 13)

Jun 30, 2005

10A. Modification of Contract/Order No.

Code i Facility Code
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
The hour and date specified for receipt of Offers is extended u is not extended.

The above numbered solicitation is amended as set forth in item 14.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer

s a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-

R THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
v be made by telegram or

{a) By completing items 8 and 15, and returning
submitied; or {c) By separate letter or telegram which include

MENT TO BE RECEIVED AT THE PLACE DESIGNATED FO

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change ma
olicitation and this amendment, and is received prior to the opening hour and date specified.

letter, provided each telegram or letter makes reference to the s

12. Accounting and Appropriation Data (if required)
See Schedule $ US 55,000.00 .
. 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(x) |A. This change order & issued pursuart to: (Specify authority) The changes set forth in item 14 are made in the Contract Order No. in item-10A.
X FAR 52.243-2, Changes-Csot Reimbursement . ' :
18. The above numbered Contrac/Order is modified to refiect the administrative changes (such as changes in paying office, appropriation date, etc.)
Set fourth item 14, pursuant to the authority of FAR 43.103 (b) .

€. This supplemental agreement is entered into pursuant to authority of:

D. Other (Specify type of modification and authortty)

E. IMPORTANT: Contraclor | X {is not, ] {is required to sign this document and return copies to the issuing office.
luding solicitation/contract subject matter where feasible.)

14. Description of Amendment/Modification (Organized by UCF section headings, inc

mentally fund CLIN 0008 to bring the total funded amount to the total ~

1. The purpose of this modification is to incre
segotiated value. As aresult, the following change is made: .

of $55,000.00.

3

a. CLIN 0008 is changed from $424,518.45 to $479,518.45, an increase

). No other changes are made at this time. All other terms and conditions remain the same and in full effect.

ore changed, remains unchanged and in full force and effect.

Except as provided herein, all terms and conditions of the document referenced in item 9A.or 10A, as herelof
15A. Name and Title of Signer (Type or Print) 16A. Name and title of Contracting Officer (Type or Print)
, ~ |{MARILYN CLARK 228 688-2382
. ‘ . : Contracting Officer
: marilyn.clark@noaa.gov
145C. Date Signed 16C. Date Signed

1 fi United States of Ame/ric‘a

[\f\M ( O'Q/V . |Apr 24, 2008

{Signaturé of Contracting Officer)
e STANDARD FORM 30 (REV. 10-83)

15B. Contractor/Offeror

{Signature of person authorized 1o sign)
NSN 7540-01-152-8070

30-105




&
SCHEDULE
ltem No. Suppiies@‘? Quantity UnT. Unit Price Amount
" 0008 Provide all Jabor to accomplish Management 11 JB 479,518.45 479,5]‘8.-4‘5

Oversight of all the Climate Network activities in
accordance with the Task Management Plan
(TMP). The performance period for this CLIN is
07/01/07 - 06/30/2008.

COST PLUS FIXED FEE -

The negotiated amount of this CLIN 15 $479,518.45

with a maximum fee of which is
included in the funded amount.

FAR 52.232-22 LIMITATION OF FUNDS (APR
1984)

Accounting and Appropriation Data:
14.08.F8M5JR6.PCX.0083.040401012.200600009

2020000.25130000.000000

US$ 25,028.37 '
14.08.F8M5JGE.PUA.0083.040401005.200600009

2020000.25130000.000000

US$ 38,000.00 - o
14.08.F8MSJGE.PJR.0083.040401005.2006000092

000000.25130000.000000

{USS 52,000.00 '
14.08.4BM6LZZ.P00.0006.£40402001.200600009

5020000.25130000.000000

1US$ 55,000.00
14.07.E8M5JR6.PCX.0085.040401012.200600009

5020000.25130000.000000

1USS$ 309,490.08

DELIVERY DATE: 06/30/2008

|SHIP TO:
NATIONAL DATA BUOY CENTER

ATTN: PROPERTY OFFICER

BUILDING 3202
STENNIS SPACE CENTER, MS 39529-6000

FOB: Destination
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(X) { 9A. Amendment of Solicitation No.
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Jun 30, 2005
Code. ' “{Facility Code
11. THIS ITEMONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
is extended L_] is not extended.

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Ofiers
amendment prior to the hour and date specified in the solicitation or as amended, by one of the foliowing methods:

{a) By completing items 8 and 15, and returning copies-of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitied; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE -OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitied, such change may be made by telegram or
each telegram or letter makes reference 1o the solicitation and this amendment, and is received prior 1o the opening hour and date specified.

Offers must acknowledge receipt of this

letter, provided
12. Accounting and Appropriation Data (if required) .

See Schedule $ US 0.00
. 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS.

) _ IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
') TA. This change order is issued pursuant to: (Specify authority) The changes set forth in ilem 14 are made in the Contract Order No. in item 10A.
X B. The above numbered Contract/Order is modified to reflect the administrative changes {such as changes in paying office, appropriation date, elc.)
Set fourth item 14, pursuant to the authority of FAR 43.103 (b) :

1C. This supplemental agreement is entered into pursuant to authority of.

D. Other {Specify type of modification and authority)

E. IMPORTANT: Contracior jX j is not, J ’is required to sign this document and return copies 1o the issuing office.

4. Description of Amendment/Modification. (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

. The purpose of this modification is to correct two administrative errors made on Modification 0015, CLIN 0008 as
llows: - o - B
“a. Accounting Code as reads: 14.08 4BM6L.ZZ.P00.0006.040402001.2006000095020000.25130000.000000, is .
1anged 1o read: 14.08.4BM6L.ZZP00.0006.040202001 .2006000095020000.25130000.000000. .

xcept as provided herein, all terms and conditions of the document reterenced in item 9A or 10A, as heretotore changed, remains unchanged and in tull force and effect.

I5A. Name and Title of Signer (Type or Print) 16A. Name and title of Contracting Officer (Type or Print)
' _ MARILYN CLARK 228 688-2382

Contracting Officer
marilyn.clark@noaa.gov
) 16C. Date Signed

!B. Contracior/Offeror 115C. Date Signed ljB United States of America
] M Ao &ﬂ*/ {May 1, 2008

{Signature i Gontracting Officer)

{Signature of person authorized 1o sign) A
ISN 7540-01-152-8070 30-105 ‘STANDARD-FORM 30 {REV. 10-83)
REVIOUS £DITIONS UNUSABLE ' Prescribed by GSA FAR (48 CFR) 53.243




SCHEDULE

Unit

Unit Price

Amount

Supplies/Services

Quantity

ltem No.

‘007

J07A

Provide all labor to accomplish Management
Oversight of all the Automated Technical support
for Operations at the Sterling Field Support Center
in accordance with the Task Management Plan
(TMP), Version 8, dated 07/01/2008.

The performance period for this CLIN is 07/01/07 -
06/30/2010.

Funded through part of 3rd Quarter (Jan-Mar 2009) |

FIRM FIXED PRICE

The negotiated émoum of this CLIN is
$1,947,302.85 with a maximum fee of
, which is included in the funded

amount.

Accounting and Appropriation Data:
14.08.FEM8LAX.PPM.0083.040202003. 20060000

01020000.25130000.000000

USS$ 12,566.47.
14.06.D2MS6CP.P00.0036.040301017.200600009

5020000.25130000.000000

US$ 18,853.01
14.06.D2MS6A6.P00.0036.040301017.200600009

5010000.25130000.000000

US$ 31,200.00
14.08.F8M5JR6.PCX.0083.040401012. 200600009

2020000.25130000.000000

USS$ 99,971.63 .
14.07.E2MS6A6.PCX.0084.040301017.200600009

5020000.25130000.000000

US$ 220,000.00
14.07.E2MS6CP.PCX.0084.040301017.200600009

5020000.25130000.000000

US$ 221,000.00
14.07.E8MS5JGE.PUA.0085.040401005.200600009

2020000.25130000.000000

|USS$ 1,004,790.28

Provide all travel/training/ODCs in support of the -

Technical Support for Operations at the Sterling -
Field Support Center in accordance with the Task

Management Plan (TMP), Version 8, dated
07/01/2008 .

The performance penod for this CLIN is 07/01/07 -
06/30/2010 4

COST PLUS FIXED FEE

ThenegohﬂedanmuntofﬂﬁsCLHVis$]4506118

|with a fixed fee of [ jjJJi which is included in -

the funded amount.

FAR 52.232-22 LIMITAT]ON ‘OF FUNDS (APR '

1,608,381.39

107,627.64

- -107,627.64

1,608,381.39

1984)




SCHEDULE

Unit Price

Amount

Item No.

Suppilies/Services

Quantity

Unit

This CLIN is funded through 12/31/2008

Accounting and Appropriation Data:
14.07.E2MS6CP.PCX.0084.040301017.200600009

5020000.25130000.000000

US$ 10,000.00
14.07.E8M5JGE.PUA.0085.040401005.200600009

2020000.25130000.000000

US$ 16,432.92
14.08. FSMSLAX.PPM.0083.040202003.20060000

01020000.25130000.000000

US$ 37,433.52
14.06.D2MS6CP.P00.0036.040301017.200600009

5020000.25130000.000000
US$ 43,761.20




SCHEDULE

ltem No. Supplies/Services Quantity Unit Unit Price Amount




LN

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 Contract 1D Coce S
2. Amendment/Modification No. 3. Effective Date 4. Requisition/Purchase Req. No. 5. Project No. (if applicable)
¥ 0019 » Jul 1, 2008 NWWG9502-8-45169
6. Issued By Code WG953023 7. Administered By (If other than ltem 6) Code
NATIONAL DATA BUOY CENTER : SEE BLOCK 6
SOURCES BRANCH /W/OPS53
BUILDING 1100 ' v
STENNIS SPACE CENTER, MS 39529-6000

KURT C.WEILBAECHER 228-688-2825 :
8. Name and Address of Contractor (No., Street, County, and Zip Code) . (X) | 9A. Amendment of Solicitation No.

NS INTERNATIONAL CORPO. Vendor ID: 00004157 9B. Date (See ltem 11)

SCIENCE APPLICATIO
10260 CAMPUS POINT DRIVE DUNS: 148095086
MAIL STOP G2 _ 110A. Modification of Contract/Order No.
SAN DIEGO CA 921211578 CAGE: 0T5L1 X QA1330-05-CQ—1035 0008
: 10B. Date (See ltem 13)
: Jun 30, 2005

Code » [ Facility Code

' 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

itern 14. The hour and date specified for receipt of Offers is extended LD_I is not extended.

The above numbered solicitation is amended as set forth in
_ Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
By acknowledging receipt of this amendment on each copy of the offer

(a) By completing items 8 and 15, and retumning copies of the amendment; (b)
' des a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-

submitted; or (c) By separate letter or telegram which inclu
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

letter,
12, Accounting and Appropriation Data (if required)

See Schedule $ US 830,206.00 : .
13. THISITEM APPLIES ONLY TO WVODIFICATIONS OF CONTRACT/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. . .

TA. This change order is issued pursuant to: (Specify authority) The changes set forth in item 14 are made in the Contract Order No. in item 10A.

3
B. The above numbered Contract/Order is modified to reflect the admihistrative changes (such as changes in paying office,
Set fourth item 14, pursuant to the authority of FAR 43.103 (b) ' )

X C. This supplemental agreement is entered into pursuant to authority of: .
- Contract Clause 1.91 (FAR 52.216-18 - ORDERING - OCT 1995)

D. Other (Specify type of modification and authority)

appropriation date, etc. )

E IMPORTANT: Contractor | [isnot, [X [is required to sign this document and retum 1 copies to the issuing office.

mentModification (Organized by UCF section headings, including solicitation/contract subject matter where feasible. ) ]
dification is to extend subject task order to ensure that the Technical Support for Operations at the

fulfilled for Contract Year 4 (07/01/2008 - 6/30/2009). »

14. Description of Amend
1. The purpose of this mo
Sterling Field Support Center are

a. As a result; CLIN 0009 is added in the amount of $736,002.42.

Accounting: _ . - :
l4.08.4BM6LZZ.PO0.0006.0402'02001.2006000095020000.25130000.00,0000 $736,002.42

b. As a result, add CLIN 0009A in the amount of $60,594.92.

Accounting: '
14.08.4BM6LZZ.PO0.0006.040202001.2006000095020000.25130000.0000.00 $60,594.92

Except as provided herein, all terms and conditions of the document referenced in item 9A or 104, as heretofore changed, remains unchanged and in full force and.effect.
15A. Name and Title of Signer (Type or Print) 16A. Name and title of Contracting Officer (Type or Print)
BONNIE BARNUM ;‘. KURT Q.WEILBA_ECHER ' 228-688-2825
r. Contracts Representative Contracting Officer - : -
& P kurt.weilbaecher@noaa.gov
i j isa 16C. Date Signed

Conractor/Offeror. 15C. Date Signed 16B.

LY ..\ . ] o
.1 ,
(Signature of person authorized to sign) P / 2 / 03 Y (Signature of Contracting Officer) Aug 21, 2008
30-106 STANDARD FORM 30 (REV. 10-83)

NSN 7540-01-152-8070
PREVIOUS EDITIONS UNUSABLE Prescribed by GSA FAR (48 CFR) §3.243.




SF30 Continuation of Block Narrative Page 2 of

As a result, add CLIN 0010 in the amount of $33,608.66.

Accounting:
14.08.4BM6LZZ.PO0.0006.040202001.2006000095020000.25 130000.000000 $ 33,608.66

-C.




SCHEDULE

Unit Price

Amount

ltem No.

Supplies/Services

Quantity

Unit

0009

0009A -

FIRM-FIXED PRICE

Full funding of CY04 TO-08 CLIN 9 (FFP-Labor)
ASOS PI at the Sterling Field Support Center in
accordance with the Task Management Plan
(TMP), version 8, dated 07/01/2008.

(CLIN funded through 06/30/2009.

Performance Period for this CLIN is 07/01/2008 -

06/30/2010.

The negotiated amount of this CLIN is $736,002.42
with a maximum fee of (Il which is
included in the funded amount, ’ '

Accounting and Appropriation Data:
14.08.4BM6LZZ.P00.0006.040202001.200600009

5020000.25130000.000000

|US$ 736,002.42

Full funding of CY04 TO-08 CLIN 9A (CPFF)
ODC & Travel for ASOS PI at the Sterling Field
Support Center in accordance with the Task
Management Plan (TMP), version 8, dated

07/01/2008. . _
CLIN funded through 06/30/2009.

- {COST PLUS FIXED FEE
Performance Period for this CLIN is 07/01/2008 -

06/30/2010.

The negotiated amount of this CLIN is $60,594.92A

with a maximum fee of (Ml which is included
in the funded amount.

Accounﬁng and Appropriation Data:
14.08.4BM6LZZ.P00.0006.040202001.200600009

15020000.25130000.000000

US$ 60,594.92

736,002.42

- 60,594.92

736,002.42

60,504.92|




SCHEDULE.

Unit Price

Amount

item No.

" Supplies/Services

Quantity

Unit

0010

CLIN 10~ OS&T - FFP - OPTION for Johnstown
move will only be partially funded at this time and
is not to be activated. If the requirement to move’
the Johnstown facility is activated in CY04 full
funding will be provided. If the move is not
initiated in CY04 these funds are to be carried over

onto the contract for CY05.

Partial funding of CY04 TO-08 CLIN 10 - OS&T
OPTION (FFP -labor) to move the Johnstown, VA
test facility.

The negotiated amount of this CLIN is $123,881.87

with a maximum fee o which is
included in the funded amount.

FIRM-FIXED PRICE

Performance Period for this CLIN is 07/01/2008 -
06/30/2010.

Accounting and Appropriation Data:
14.08.4BM6LZZ.P00.0006.040202001.200600009

5020000.25130000.000000

US$ 33,608.66

33,608.66 |

33,608.66




Task Order 8 Modification #11 —Version 32

Title of Task Order:

Technical support services for the Sterling Field Support Center

OPS Branch:

Observing Systems Branch (OPS22) / OPS52

Performance Period:

July 1, 2007 to June 30, 2008

Task Order Type:

Hybrid FFP and CPFF

Purpose:

(How this TO relates to
OPS’s Mission or What
Problems need to be
solved)

The Office of Operational Systems (OOS) is responsible for many
fielded operational observation networks and observing systems.
Within OOS, the Field Systems Operations Center (FSOC) is
responsible for managing the Automated Surface Observing System
(ASOS) and systems associated with the upper air program. The
Observing Systems Branch (OSB) within FSOC is responsible for
management of the above-mentioned programs from an operational
perspective along with the Sterling Research and Development Center
(SRDC) located in Sterling, Virginia. Until recently, the SRDC
functioned mostly as a test facility for in situ sensors and
measurements with some support for developing specifications and

some field support.

There is interest within National Weather Service (NWS) Headquarters
(HQ) to have FSOC manage several climate-related systems as well as
new technologies being developed for transition to OOS from the
Office of Science and Technology (OS&T). To meet these new areas,
FSOC has been charged with transforming the present SRDC into the.
Sterling Field Support Center (SFSC). When implemented, the SFSC
will be the focus for a variety of activities currently being performed in
a diffused manner and provide the field with a center which functions .
in a similar way to the Radar Operations Center, except on a much
smaller scale. In addition there is a major facilities renovation which
will be underway throughout the contract period.

To be prepared for these new technologies and to improve operational
support to NWS field units for systems already fielded, it was decided
that this new approach should be developed and implemented. After
discussions with senior OOS management and System Operations
Division Chiefs from all regions at the February 2007 SOD
Conference, it was decided to implement this new approach as soon as

possible. Therefore this new contract option year requires the

Contractor to work in partnership with the government to assist with
this transition.

Background:

The SESC supports NWS operations. This includes field support
activities, testing of new surface, upper air and climatological
equipment as well as ECP testing of changes to legacy systems.
Additionally, this may include data continuity studies, which evaluate




the impact a change has on an observing network. Tasking for these
activities can come from any organization within the NWS; however,
the principal customers are the Office of Operations Systems (0O0S)
which SESC is a part of, the Office of Science and Technology, the
Regional Headquarters, and all Weather Service Forecast Offices
(WFO). The Government TM or his designee is responsible for
directing all tasks and setting priorities under this task Order. Any
changes in relation to price, schedule, or performance will only be
authorized by the Contracting Officer. The Contractor shall be
responsive to all tasks assigned to it under this Task Order.

For this contract period the contract support will fall into the five
functional areas listed below:

Technical support for Surface Observing Systems.
Technical support for the Climatological Networks.
Technical support for Upper Air Observing Systems.
Operational field support and deployment of new assets to field
: units.

5 Administrative and maintenance support for tests and test

assets.

The tasks outlined in this document apply to the Sterling, and
Johnstown facilities, and any future sites selected by the Government
to support future SFSC operations.

el

The following information is provided as background concerning some
of the systems/networks supported under the first three functional

areas.

Technical support for Surface Observing Systems is the Automated
Surface Observing System (ASOS). The ASOS is the nation’s primary
land based surface weather observing network. It is a joint
DOC/DOD/DOT project with over 1000 observing systems. The
ASOS Product Improvement Program is designed to improve
maintainability, measurement quality and utility, and ensure the
requirements for NWS & Aviation forecasts are met. Other surface

systems will be supported as requested by the TM.

Technical support for the NWS Climatological Networks include the
Historical Climate Network Modernization (HCN-M), the Fischer &
Porter (F & P) rain guage, the Climate Reference System and other
climate-related systems, €.g. NERON. The HCN-M is an effort to
upgrade sensors and data acquisition systems used at Cooperative
Observer sites that have been desi gnated as part of the Historical

Climate Network.




The F& P is an upgrade to the current COOP program rain gauge.
NERON is a prototype network developed by Oklahoma University
(OU). This network was developed as part of an effort to modernize the
Cooperative Observer Program. This prototype network consists of
one hundred stations covering New England, eastern New York and
other sites. The prototyping phase is now over and OU has turned the
network over to the NWS for disposition. The SESC is supporting

| OS&T in these efforts.

The CRN is a network of climate stations now being developed as part
of NOAA. Its primary goal is to provide future Jong-term
homogeneous observations of temperature and precipitation that can be
coupled to long-term historical observations for the detection and
attribution of present and future climate change. The program is
managed and coordinated by the NCDC, a component of NOAA's
National Environmental Satellite, Data, and Information Service. The
CRN sensors have been installed at the Sterling and Johnstown Test
Facilities to develop transfer functions/bias coefficients between ASOS
and CRN instruments measuring like parameters.

For the technical support for Upper Air Observing Systems, the NWS
supports 102 Upper Air sites in its network. Of these, 62 are
MicroART, 3 are Sippican W9000 systems, the remaining 27 sites are
Radiosonde Replacement Systems (RRS), and 10 are CHUAS stations.
All of these systems are supported by SFSC. These activities include
the implementation of improved upper air observing equipment
including the surface observing equipment (supports upper air
operations), upper air tracking systems, radiosondes, and associated
data acquisition and communication systems.

The technical/coordination Point of Contact (POC) at Sterling is Jim
Fitzgibbon (NWS), Phone (703) 661-1243.

Scope of Effort:

Under the direction of the Government TM or his designee, the
Contractor shall provide technical support services for all tasks under
this task order. The Government TM or his designee is responsible for
assigning all tasks and setting or changing priorities as long as price,
schedule and/or performance is not effected. The Contractor is
responsible for coordinating task activities and for reporting the
completion of all milestones in accordance with agreed to schedules.
The Contractor is asked to establish three teams in support of this effort
encompassing scientific, engineering, and program support staff, each
lead by a Team Leader. The contractor shall provide algorithm
development support, perform equipment maintenance on test
infrastructure, perform test bed upgrades, and provide meteorological
observations (surface, climate, and upper air) during si gnificant
weather events and as scheduled to meet test requirements. The




Sterling Field Support Center activities also include operational support
for NWS observing systems, including the deployment and initial issue
of new equipment, software/firmware, and modifications. Because the
exact schedules and milestone cannot be pre—determined in most cases,
the Contractor shall prepare task plans, staff work assignments,
projected schedules (MS Project) for completion for each work
assignment and deliver these to the government TM for approval on a
weekly basis. Status reports documenting work in-progress or
completed will be provided each week to the TM. Reports will be
delineated by task and by individual. The Government reserves the
right to request re-assignment of Contractor staff if new or higher
priorities exist as long as price, schedule and/or performance are not
affected. The TM or his designee will hold a review and coordination
meeting with the contractor’s team leaders once a week to identify and

communicate priorities.

Contractor staff supporting the SFSC shall be multi-disciplined in
terms of being able to work across system types, diverse technologies,
and applications. All Contractor staff members are expected to work a
normal five-day 8-hour/day week in accordance with the contract.
During significant weather events assigned personnel may be required
to work extended hours, including weekends. Maintenance staff shall
be proficient in multiple platforms and systems. In execution of this
task order, miscellaneous support is necessary. This support includes,
but is not limited to, coordinating activities with Government TM as
appropriate, administrative support consisting of the development of
test plans, test procedures and Standard Operating Procedures (SOP)
for the maintenance and operation of equipment and observing
practices, presentations, technical reviews, Environmental Compliance,
Health and Safety; Training; Administration; Logistics; and Technical

Training.

Tasks:

CLIN 1- Firm Fixed Price
Period of Performance: July 1, 2007 to June 30, 2008
1.0 Technical support for Surface Observing Systems.

1.1 Performing evaluations of LIDARs for use as a reference in
the Ceilometer Phase II procurement. This activity
encompasses the Howard University RAMEN Lidar and the
Sterling MicroPulse Lidar.

1.2 Developing a post-processor for analysis of ceilometer data to
ensure specification compliance for the replacement
ceilometer acquisition.

1.3 Conducting performance studies of sky condition algorithms
at selected ASOS sites.

1.4 Developing a Ceilometer T EMP test plan including
conducting a test to determine how the 25k replacement
ceilometers will react to sub-visible ice crystal layers.




1.5 Conducting Prepare plan for the evaluation of developmental,
pre-production, and limited production ceilometers during
Phase II of the ceilometer replacement acquisition.

1.6 Conducting Prepare plan for the activities associated with
Phase III and IV Ceilometer procurement.

1.7 Prepare plan for Rreceiving and inspecting production
ceilometers, and prepare them for deployment to field sites.
Perform This includes initial issue of equipment to
appropriate site when directed. This includes the tracking of
equipment during shipment.

1.8 Conducting ASOS System tests along with ASENSE.

1.9 Conducting performance study of All Weather Precipitation
Accumulation Gauges (AWPAG), with Auxiliary Alter Wind
Shield at Sterling and Johnstown, and at selected ASOS sites to
determine if it will meet the specified accuracy requirements for
frozen precipitation measurement.

1.10 Assessing proposed AWPAG firmware revision to enhance
precipitation catch during extended light snow and to suppress
potential for false reporting. :

1.11 Developing an AWPAG transfer function to correct for gauge
undercatch during wind-driven snow events. The transfer
function will be developed for the Ott AWPAG with the
Tretyakov and auxiliary Alter shield configuration at Sterling
and Johnstown based on comparison with international Double
Fence Intercomparison Reference (DFIR).

1.12 Taking manual weather observations during significant
meteorological events which occur during normal duty hours
(7:00 am - 5:00pm, Monday-Friday) at the Sterling, VA, Test
Facility for surface systems. Additional manual weather
observations during non-duty hours will be required when
deemed necessary to meet program objectives. Observations at
the Johnstown test facility will also be taken when weather
conditions warrant. This will require travel to the J ohnstown
facility and observations during non-duty hours when
conditions warrant. '

1.13 Providing support for field demonstration of the EPI at selected
ASOS sites. '

1.14 Validating the ASOS present weather algorithm as modified for
the EPL ‘

1.15 Evaluating Parsivel sensor for use as disdrometer in present
weather test beds.

1.16 Perform maintenance and upgrades on ASOS equipment and
testbeds at the Sterling and Johnstown Test Facilities

2.0 Technical support for Upper Air Observing Systems.

2.1 Conducting radiosonde test flights, which can, on occasion,




encompass nighttime as well as weekend operations. This
includes multi-sonde releases. Test flights may be required at
various sites requiring travel as requested by TM.

2.2 Performing test site maintenance on various Upper Air

systems, test equipment, test chambers, and support

equipment required to maintain high quality test performance.

2.3 Developing RRS compatible 400 MHz upper air system for

" testing at remote sites. :

2.4 Bvaluating use of LIDAR, GPS IPW and other new
technologies for characterizing radiosonde performance. GFE
is on site and available for use. The pre-evaluation period is
to be followed by an evaluation period during the WAVES
field campaign this summer.

2.5 Developing requirements for hydrogen generator to be used in
new balloon inflation building.

2.6 Coordinating with NASA on ATM and snow-white
capabilities.

2.7 Upgrading data analysis tools and procedures to automate
process. This includes documenting database requirements,
investigating available database technologies, specifying a
demonstration system to be purchased by the Government,
and conducting testing.

2.8 Supporting WAVE project. GFE is on site and available for
use. The pre-evaluation period is to be followed by an
evaluation period during the WAVES field campaign this
summer at Howard University in Beltsville, MD. v

2.9 Supporting RRS deployment activities and other follow-on
testing as requested by OPS1.

2.10 Conducting RRS System Tests.

3.0 Administrative and infrastructure support for tests and test
assets.

3.1 Preparing and reviewing test related and non-test documents
associated with future SFSC activities (this includes
conducting studies, publishing results/reports, and documents
associated with relocation of assets).

3.2 Assisting in developing a training program designed to certify
personnel in the maintenance and operation of test assets.

3.3 Developing SOPs for operating and maintaining test assets.

3.4 Developing SOPs for all standard tests.

3.5 Developing a professional work environment, including the
organization and cleaning of all SFSC test assets, the
teplacement/surplus of old and obsolete equipment, and
development of a clean-as-you-go concept.

3.6 Developing an indexed reference library.

3.7 Conducting operational evaluations of existing chambers.




3.8 Assisting in developing a maintenance schedule for chambers
and other test assets.

3.9 Assisting in developing an all-inclusive master training
program, which fosters a diversified team of cross-trained
personnel (to include a timeline).

3.10 In paragraph form, all individuals shall provide input for
weekly activity report.

3.11 Assisting in developing a brochure/CD about the facility and
setup lobby with displays about the SESC.

3.12 Developing a database to support/automate data acquisition,
data analysis and report writing. Provide maintenance of
legacy software while migrating to Visual Studio and
LabView. :

3.13 Providing technical guidance to NOAA personnel on all
activities associated with the relocation and construction of
test assets. Actual relocation and construction of test assets to
be performed by Dulles airport personnel or their contractors.

3.14 Working with Government personnel to implement the
concept of the “Sterling Field Support Center”.

3.15 Providing test bed drawings and complete logs of test bed
changes. :

3.16 Developing specialized hardware and mounting
configurations with associated engineering design drawings

, for testbed and ASOS installations.

3.17 Assisting in design and setup of Data Acquisition Systems
(DAS) and test platforms to support test requirements.

3.18 Working with Government personnel to modify facility to
handle the deployment and initial issue of new equipment.

3.19 Continue Assisting with with current property management,
shipping and receiving and develop a plan for tracking and
verifying receipt of shipments.

3.20 Supporting the relocation of Johnstown Observation building.
The current observer building at Johnstown needs
replacement due to an unstable foundation and ineffective
waste disposal system. This support consists of oversight and
coordination of the removal of the old observation trailer and
the installation of new trailer. Contractor will be required to
move test and support equipment from the old observation
trailer to the new observation trailer.

3.21 Supporting visitations by all groups to the center.

3.22 Perform general computer/network maintenance at the
Sterling and Johnstown Test Facilities. This does not include
IT security and NWS required updates or modifications.

3.23 Provide program support that includes assisting in document
preparation, coordinating contractor travel and training, and
correspondence management.




CLIN 2 — Cost Plus Fixed Fee
Period of Performance: July 1, 2007 to December 31,2007
1.0 Technical support for the NWS Climatological Networks

1.1 Conducting engineering tests, including NWS chamber tests,
calibration, and bench tests. Sensors will be tested over a
range of environmental settings of varying temperature,
humidity, precipitation, etc, to ensure acceptable operation
under conditions as specified in system FRD and specification
documentation. The physical environment also may also be
investigated, including the effects of dust, salt, and vibration.

1.2 Functional tests verifying that the specified functions can be
performed by the system to the required level of performance.

1.3 Interface tests validating that the interfaces are operating
correctly. This includes the sensor’s capability to interoperate
with other relevant systems, including communications,
power, and the data logger.

1.4 Quality control tests verifying that factors such as
workmanship, reliability, maintainability, and availability
meet requirements. Configuration verification to confirm that
the physical characteristics of the sensor or system, such as
size and weight, are acceptable.

1.5 Coincident with surface observing program, taking manual
climate observations during significant meteorological events
which occur during normal duty hours (7:00 am - 5:00pm,
Monday-Friday) at the Sterling, VA, Test Facility for surface
systems. Additional manual weather observations during
non-duty hours will be required when deemed necessary to
meet program objectives. Observations at the Johnstown test
facility will also be taken when weather conditions warrant.
This will require travel to the Johnstown facility and
observations during non-duty hours when conditions warrant.

1.6 Receiving production climatological systems and preparing
them for deployment to field sites. Initial issue equipment to
appropriate site when directed. This includes the tracking of
equipment during shipment.

1.7 Providing test bed output files to NCDC for their analysis
efforts of CRN sensors.

1.8 Performing minor maintenance on CRN computer(s),
communications, and/or CRN sensors at the Sterling and
Johnstown Test Facilities.

1.9 Developing test plans for evaluation of prototype HCN-M
systems at Sterling and Johnstown and other locations

2.0 Operational Field Support




2.1 Assisting field sites and headquarters personnel in the timely
analysis of equipment and procedural problems. Assisting in
implementing solutions to problems. At times, this may
require travel to a site to assist in the problem solving process
or to implement a solution/problem work-around.

2.2 Assisting in the development and review of documents
associated with installation and maintenance of equipment.

2.3 Assisting in the development and review of documents
associated with operations of equipment and the taking of
observations.

2.4 Fostering a symbiotic relationship with field sites and regional
headquarters. This will allow for an exchange of information
and ideas. This process will include site
visitations/inspections by Sterling personnel and the hosting
of field/regional personnel at Sterling to support operations.

2.5 Providing emergency response to operational problems.

2.6 Performing kit proofing and validation of installation
instructions for deploying new equipment.

2.7 Providing logistical support for deployment and installation of
new equipment. ‘

2.8 Assisting field sites with the deployment of new equipment.

2.9 Conducting or assisting in conducting Installation and
Checkout (INCO) during deployment of new equipment.

Assumptions/
Constraints
(Security, Safety, .
Accessibility, etc...)

1. Environmental Compliance, Health and Safety requirements must be
observed at the Sterling and Johnstown Test Facilities. Training on
these issues for Sterling personnel is to be included in the TO cost
proposal under CLIN 3, CPFF.

2. General computer/network maintenance will be required at the
Sterling and Johnstown Test Facilities. Costs for such support shall
be included in the cost proposal under CLIN 1, FFP. The National
Weather Service will be responsible for IT security and the update
of systems and servers to meet NWS requirements.

3. For the purpose of estimating this Task Order, assume weather
observers or technicians travel from the Sterling Field Support
Center to the Johnstown, PA, Test Facility on average once per
week to take manual weather observations or perform site
maintenance. Because this travel is highly dependent on the
number of winter storms, which cannot be accurately predicted in
advance, this travel will be billed as other direct cost (ODC) under

CLIN 3.

4. The Government to provide support for SAIC personnel to receive




training in the maintenance of RRS, ASOS, and chambers.

5 The Government to provide support for SAIC personne] to receive

technical training for LabView, Visual Studio, and database
operations.

6. Government to coordinate/approve travel and training activities with

appropriate Contractor personnel.

7. Develop/updated Standard Operating Procedures (SOP) for routine

tests and related activities. Deliverables for this task will'be on an
as needed basis as tests are conducted and the use of an SOP is
required. Some SOP deliverables may contain proprietary
information and cannot be disseminated outside of the Sterling

Facility test team.

8. All contractor personnel will follow DOC and NOAA IT Security
Policy and the IT Security policy and procedures in the NWS
Directives System. Contractor personnel will complete IT Security
training and sign the NOAA Rules of Behavior for NOAA

Information Systems.

9. For the purpose of estimating this Task Order, assume the minimum

number of radiosonde test flights is 150 and the maximum number
of test flights is 400.

10. The Government requires that at least two contractors be qualified

on RRS maintenance and one contractor be qualified on MicoArt
maintenance. These personnel may achieve their qualification
during the period of performance.

11. The Government requires that at least four contractors be certified
to take Upper Air observations.

12. The Government requires that at least five contractors including
the appropriate team lead be certified to take surface observations.

Deliverables:

Deliverables ‘ Due Date

i SR B

Weekly activity reports from all in viduals by task to the NLT noon Friiiz(y gf
™ ~ that week
Final Report for MPL Certification as cloud height April 15,2008
reference
Test Plan for evaluation of LIDAR References Sept. 14, 2007

Final Report for preproduction Ceilometer Evaluation March 31, 2008




AMS paper on activities associated with ceilometer. -
acquisition will be delivered to AMS

Nov. 1, 2007 and
presentation in January
2008.

Deliver draft ceilometer TEMP

September 15, 2007

Final Report for AWPAG Specification Compliance Test,
including Alter Windshield and firmware revisions

June 15, 2008

Interim Test Report on AWPAG Transfer Function

Aug. 31,2007

AMS paper on activities associated with AWPAG w111 be
delivered to AMS

Nov. 1, 2007 and
presentation in January
2008

Final Report for Parsivel use as reference Disdrometer

June 15,2008

Initial prototype of RRS compatible 400 MHz upper air
system

October 1, 2007

Improved prototype of RRS compatlble 400 MHz upper
air system

March 1, 2008

Weather Observations delivered to analysts

NLT 10 working
days after significant
meteorological event

concludes

Maintenance summaries and test bed outputs to NCDC

NLT 10 working
days after services are
performed

Certificate of Authority to Take Weather Observations,
Upper Air, of four contractor for Upper Air observations

December 1, 2007

Certificate of Authority to Take Weather Observations, -
Surface Observations, for five contractors All personnel
taking surfaceupper air observation will be certified
through regional certification process

December 1, 200730
days of completing the
course material

Monthly progress reports summarizing all activities (This
can be a consolidation of the weekly reports)

Received by the TM

5 working days after the

last business day of the
month.

Installation report on new ASOS PI, CRN, and HCN-M
sensors and systems, to include as-built drawing of
test facilities

™

Weekly act1v1tyvreports from all md1v1duals by task to the T

30 days after
installation is

.nhoén Friday of ‘
that week

Weather Observations delivered to analysts

Travel/Trip reports

NLT 10 working
days after significant
meteorological event

concludes

Received by ™
NLT 10 working days
after return

GFE/GFL

GFE/GFI is available to support this effort. The Contractor may
purchase equipment under the ODC expenses with approval of the




Government TM.

Program Objectives/
Possiblé Performance
Measures:

The Government requires this task order have performance-based
measures that align with the Statement of Objectives and Program
Goals contained in this solicitation. The contractor is required to
provide a list of proposed measures for this task order with goals for
level of service and the outcomes for achieving/not achieving those

goals.

Inspection/Acceptance:

Final inspection and acceptance of all work performed, reports
generated, and other deliverables will be conducted by the Government

TM or other designee.

Travel:

Travel is required to support this task order. All travel expenses must
comply with the Federal Travel Regulations. SAIC travel and training
will be billed as ODC expenses under CLIN 3. The authorizing
Government officials for SAIC travel are Jim Fitzgibbon, Richard
Lewis, and Mike Salyards. When possible, at least two weeks in
advance of anticipated travel the Contractor shall notify the authorizing
Government official. This person will email an authorization/request
for travel to Regina Moore (NDBC) and appropriate SAIC staff. In
those cases where the travel is organized around a weather event or an
operational emergency, authorization may occur on the same day the
travel is expected to occur. Since a large portion of the travel will be
short notice type travel, funding for travel will be allocated on not less
than a quarterly basis to the appropriate accounts.

Required information
and/or submittals to be
included in the required
Task Management Plan
(TMP):

1. Task Management Plan (TMP)
a. Work Breakdown Structure (WBS)
b. Performance Specifications and Metrics
c. Cost, Schedule and Performance Metrics
2. Task Order Cost Proposal broken into 3 CLINs by month:
CLIN 1 — EFP - July 1, 2007 to June 30, 2008
CLIN 2 — CPFF - July 1, 2007 to December 31, 2007
CLIN 3 — CPFF (Travel/ODCs) - July 1, 2007 to June 30, 2008
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Document
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related ground '
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Version 7 | completion of Test 4, Version 6
Plan for Phase II
Ceilometer Evaluation
Mod 5, Adds HCN-M and All - 8/1/06 Supplemental
Version 1 | Legacy COOP sensor document to
testing Mod 4, Version
_ 7
Mod 4, Adds tasks 2.1.21 thru | All 3/21/07 Supersedes Mod
Version 8 | 2.1.23 4, Version 7
Mod 4, Adds subsection All 3/30/07 Supersedes Mod
Version 9 | 2.1.12b and changes 4, Version 8
deliverables in Section
5
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CLIN 7 and CLIN 8 previous
versions of
TMPs
8.0 Sterling Field Support | All 7/1/08 Supersedes all
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CY04 (Revises CLIN versions of the
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SAIC PROPRIETARY




[ — Document Number: | TMP- 8
R o ScCience Applications Version Number: 8
From Science to Solutions= International Corporation | Issue Date: 7/1/08
TABLE OF CONTENTS
TABLE OF CONTENTS

1.0 OVEIVIEW cuvviieeiecrieeeeecre st e sre st et siessbee st satsis et s bt s sae e sanesbaen e besanesanessbessabaebessaneans 1
2.0 SCOPE e evererenierernirte ettt e st sttt bbb b et aeea s asen s s eae s 2
3.0 Statement OF WOTK ....veiivierieiieeie ettt e et s e e e s e e s ense sabe s 4
3.1 Management APProach.......ccecereveeriiniiiiinniiiniiicnee e s 4
3.2 CLIN 7, Surface Testing & Field Support - Office of Operational Systems................ 4
3.3 CLIN 7A Travel & ODC Cost Plus Fixed Fee - Office of Operational Systems....... 11
3.4  CLIN 9, Technical Support for Automated Surface Observing (ASOS) Product
Improvement (PI) Programs, Relocations - Office of Science and Technology .............. 12
3.5 CLIN 9A, Travel, Training, ODCs - Office of Science and Technology (CPFF)...... 15
4.0  Supporting Documents and References ........cococevevuvvreiiiieniininiineee i, 16
5.0  Implementation Plam......c..cciiiiiiiiniiiiiciinecn e 16
5.1 Work Breakdow STIUCUIE ..evuvvevvieiieeeeee et sis e 16
5.2  Performance Specification and MetriCs ........cocovurmiiriniininniiiicnicicciirecreeens 16
53  Materials, Tools and EQUIPIMENT........coccrvirirerieiiieiiierenecteieecre e 16
54  Assumptions and/or Deviations .........couvivrininieniiiiiiiie e 16
6.0  Milestones and DeliVErableS......ccvvvvuirirveririeiieiiieicce et 18
6.1  Program Performance Schedule..........ccoviinininiiniiniiiiiiicice e, 18
6.2 DELVEIADIES ..ccuviereeriieiiieeee sttt 19
7.0 PoInts 0f COMLACT.....ccvrvueriiitieieerieieii st a e bs e 19
8.0  COSt PIOPOSal....eeveeieiiiiiiiiiiciiintitt e 19
8.1  Terms and ConditionS .....oceeeeereeriereesrieeiirieniie ettt sa e 19
8.2  COMIrACE TYPC..ueerrrerreriereriericrirte st s e 19
9.0  Payment TEIMIS ...ccceevvirrereirieieiierie ettt sa e saa e s b s 19

ATTACHMENTS, FIGURES AND TABLES
Appendix A WORK BREAKDOWN STRUCTURE

Appendix BSCHEDULE

Appendix C DELIVERABLES/SUBMITTALS TABLE

SAIC PROPRIETARY




Document Number: | TMP- 8

Version Number: 8

W ey SCience Applications
From Science to Solutions™ Irrternational Corporation | Issue Date: 7/1/08

PERIOD OF PERFORMANCE: CLIN 7 July 1, 2008 — June 30, 2009
CLIN 9 July 1, 2008 — June 30, 2009

TO TYPE: Hybrid FFP and CPFF

1.0 Overview

The National Weather Service (NWS) Office of Operational Systems (OOS) is
responsible for many fielded operational observation networks and observing systems.
The Field Systems Operations Center (FSOC) is responsible for managing the Automated
Surface Observing System (ASOS),the systems associated with the upper air programs,
and a number of observations systems under the Cooperative Observer Program. The
Observing Systems Branch (OSB) within FSOC is responsible for management of these
programs from an operational perspective. SAIC has many years of experience providing
technical support services at the Sterling activity (now Sterling Field Support Center -
SFSC) and over the past year has worked with the government to shift much of the focus
of the activity to field support work.

This work includes supporting and testing of the primary observations systems of the
NWS including Automated Surface Observation System (ASOS), a variety of upper
atmosphere observation systems and some climatalological observation systems. It
includes assistance with ECP testing, and continuity studies, which evaluate the impact a
change has on an observing network. SAIC recognizes that the ASOS is the nation’s
primary land based surface weather observing network. It is a joint DOC/DOD/DOT
project with over 1000 observing systems. The ASOS Product Improvement Program is
designed to improve maintainability, measurement quality and utility, and ensure the
requirements for NWS & Aviation forecasts are met. The 100+ upper air observing
systems are from a variety of manufacturers and the testing of the associated radiosondes

is a significant effort.

There is a continuing need to support current and future activities of the Office of Science
and Technology (OS&T) in testing and evaluating new sensors. This tasking will require
some field work, observations, use and maintenance of calibration and testing equipment,
and a variety of associated support work.

In addition, there will be an effort to renovate the facility, supervise relocation of many
systems and in some cases installation of additional sensors. The tasks will be
accomplished at the Sterling and Johnstown facilities, and possibly other sites selected by
the Government to support future SFSC operations.

SAIC personnel have worked with the lead Technical Managers at the Office of
Operations Systems (OOS) and Office of Science and Technology for many years and
have a superior symbiotic relationship. We understand that tasking for this work can
come from any organization within the NWS; however, the principal customers are the

SAIC PROPRIETARY 1
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Office of Operations Systems and the Office of Science and Technology. The
Government TM is responsible for coordinating all tasks and setting priorities under this
Task Order. Any changes in relation to overall price will only be authorized by the
Contracting Officer.

For this contract period the contract support will be divided into two Firm Fixed Price
CLINS. CLIN 7 will provide support to the Sterling Field Support Center - SESC
Operational Systems and CLIN 9 supports ASOS Product Improvement Program, based
upon the known estimated tasking and work scope.. Both CLIN 7 & 9 will have a sub
CLIN for travel, training and ODCs, reimbursed on a Cost Plus Fixed Fee basis.

2.0 Scope

The scope of the work at Sterling continues to evolve and increase in the support
requirements to the NWS mission and the Office of Operations Systems (OOS) and the
Office of Science and Technology. Accordingly this Task Management Plan (TMP)
outlines our overall project management structure and describes each of the SOW tasks
under Wthh we may be tasked to provide support to the NWS. -

SAIC PROPRIETARY




Document Number: | TMP- 8

e

i icati ion Number:
W e SCIence Applications Version N g

From Science to Solutions~ International Corporation | Issue Date: - | 7/1/08

I N

SAIC is respon81ble for
coordinating task activities and for reporting the completion of all milestones in
accordance with agreed to schedules. The SAIC Site Lead will continue to maintain three
teams in support of this effort encompassing scientific, engineering, and program support.
The SAIC Site Lead shall conscientiously work to insure the staff supporting the SFSC 1s
multi-disciplined in terms of being able to work across system types, diverse

technologies, and applications.

Because the exact schedules and milestone cannot be pre-determined in most cases, SAIC
. shall prepare task plans, staff work assignments ,projected schedules (MS Project) for

SAIC PROPRIETARY 3
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completion for each work assignment and deliver these for approval as required. Status
reports documenting work in-progress shall be provided each week to the TM along with
updated MS project schedules and deliverable status as needed. Reports will be
delineated by task and include a list of all action items. The report will cover both CLIN
7 and 9. The SAIC Site Lead will attend a review and coordmatlon meeting with the TM
once a week to discuss tasking and priorities.

I

3.0 Statement of Work

3.1 Management Approach

3.2 CLIN 7, Surface Testing & Field Support - Office of Operational
Systems

Task 1.1 General ASOS Test & Field Support

SAIC will provide support for general ASOS tests not covered under the ASOS
Product Improvement program. Support may be provided to any NWS field or
HQ units contacting the center with questions requiring a response.

SAIC PROPRIETARY 4
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Clinical weather observation support will be required for this effort at not only
Sterling but at other sites such as Johnstown PA and other designated locations.
SAIC will provide manual weather observations during significant meteorological
events that occur during normal duty hours (7:00 am - 5:00pm, Monday-Friday)
at the Sterling, VA Test Facility. Additional manual weather observations (during
duty and non-duty hours) will be required in Johnstown when deemed necessary
to meet program objectives.

Task 1.1.1 ASOS Sustainment

SAIC will provide support to the ASOS Sustainment teams developmg the
replacement system for the ACU/DCP conﬁguratlons P

Task 1.1.2 ASOS IFW Analysis Support

As the NWS has begun deployment of the IFW sensor to the IFW field sites,
SAIC will continue with the evaluation of the IFW sensor to determine if the
hardware/software modifications to the sensor and algorithm successfully
eliminate or reduce the number of sensor related path blockages and erroneous
wind gusts. It is understood that this work will be completed by late fall of 2008,
at which time SAIC will discontinue support to this effort.

Task 1.1.3 ASOS System Testing/ASENSE

SAIC will support ASOS System Tests including the use of the ASENSE sensor
simulator at Sterling Electronic technicians and scientists will provide technical
support, on an as-needed basis, to set up and perform ASOS system testing for
new ASOS firmware loads before they are fielded at operational ASOS sites.

SAIC PROPRIETARY 5
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SAIC scientists will execute government-developed procedures for testing
firmware changes, sensor upgrades, and software fixes when new firmware
versions are released. This testing will normally require approximately one to four
weeks of testing per firmware version (v 3.0 may take as much as 8 weeks). SAIC
will conduct ASOS ST using the two test ASOS systems at Sterling and the
ASENSE sensor simulator. SAIC will assist the government to configure and
install a third ASOS test system. This support also includes running and
developing test procedures and test datasets to test the mathematical bounds of the
ASOS algorithms being tested. Test Track, or other software defect tracking
application, will be used to document deficiencies discovered during the course of

theses testing activities.

Task 1.1.4 Reports and AMS Papers

SAIC will prepare and review test related and non-test documents associated with
current and future SFSC activities (this includes conducting studies and
publishing results/reports).

One
report/presentation will be prepared for the AMS from either task 1.1.4 or 1.2.6.

1.2 Upper Air Testing & Field Support
Task 1.2.1 General Upper Air Test & Field Support

SAIC meteorologists will conduct as many as 450 radiosonde test flights, which
can, on occasion, encompass nighttime as well as weekend operations. This
includes multi-radiosonde releases. SAIC will support test flights at various sites
requiring travel as requested by the TM. SAIC will generate the procedures for
certifying SAIC staff with use of the new hydrogen generator in accordance with
NWS safety protocols. SAIC engineers will require government and
manufacturer’s advice for this effort. SAIC will test balloons in support of the
-NWS Balloon tests and support CHUAS test flights|

Task 1.2.2 WAVES and 403-MHz System Support
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The Government will continue development of an RWS compatible 403-MHz upper
air test system for testing at remote sites. SAIC will do limited liaison with Howard
University in Beltsville, MD. SAIC will prepare a test report on the 403 MHz
system, including analyses and data. GFE for this project will be provided on site
and available for use.

Task 1.2.3 Conducting RRS System Tests

SAIC will support System Tests for Build 2.0 software. SAIC will execute
government-developed test procedures and provide Test Track, or other software
defect tracking application, deficiency reports as problems are identified.

Task 1.2.4 RRS QPL Test Support

SAIC will conduct testing of radiosondes from up to three separate vendors in
order to place them on the Qualified Products List for the National Weather
Service. SAIC will conduct in-depth testing at the Sterling site, which will include
flights (day and night) and use of multiple environmental chambers. The
government will coordinate flight test activities on ATM and snow-
white/RAMAN LIDAR capabilities. We understand that testing will also involve
traveling to different climatic regions in order to test the radiosonde in a wide
variety of conditions, which are seen operationally.

Task 1.2.5 Upper Air Analysis Tools

SAIC will upgrade software data analysis tools and procedures to automate the
data collection and analysis. Guidance from government personnel in the form of
a requirements document is requested for this activity.

Task 1.2.6 Reports and AMS Papers

SAIC will prepare and review test related and non-test documents associated with
current and future SFSC activities (this includes conducting studies and
publishing results/reports). The Lead will review formal reports.

1.3 COOP Testing and Field Support
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Task 1.3.1 Fischer & Porter Rebuild COTS QPL. F&P test includes qualifying Fischer
and Porter upgrade (FPU) kits from various vendors for use on the QPL in the FPU

program.

SAIC will conduct QPL qualification testing for up to five vendors to compare the
performance of rebuilt Fischer and Porter gauges (gauges that have been modified
with installation of FPR Kkits) against the specification. An ASOS model OTT
AWPAG located inside a DFIR will also be used as a comparison sensor for the
outdoor performance testing. SAIC will receive COTS Fisher Porter rebuild
systems and evaluate their performance along with government personnel. The
FPR QPL test will be conducted in three phases. Phase 1 consists of reviewing
documents provided to the NWS by the vendor. Phase 2 consists of specification
compliance testing, and will be conducted primarily in the chambers at Sterling.
SAIC staff will complete their portion of this phase in time for the Government to
meet the contract award date of September 10, 2008. Phase 3 consists of testing
the FPR kits in a field environment, where gauges will be judged on ease of
installation (including calibration), durability, and performance. SAIC will begin
this phase after approval from the Government. SAIC will also monitor
performance of these systems at Sterling and, possibly, Johnstown concurrent
with other precipitation gauge tests. The data will be analyzed using spreadsheets
that contain metrics.

Task 1.3.2 Temperature Sensor Testing

SAIC will perform a variety of tests on COOP temperature sensors. Since this
work is scheduled for later in the contract period, schedules will not be prepared
until the work is defined by the NWS.

1.4 SFSC Infrastructure Support

Task 1.4.1 ASOS Maintenance and Upgrade Support

SAIC will

perform maintenance and upgrades on legacy ASOS equipment and test beds at
the Sterling and Johnstown Test Facilities. Maintenance actions are limited in
time and amount to a quantity similar to previous years.

Task 1.4.2 Upper Air Site Maintenance
SAIC engineers and technicians will perform test site maintenance on the existing

Upper Air systems, test equipment, test chambers, and support equipment at
Sterling VA as required to maintain high quality test performance. Maintenance
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actions are limited in time and amount to a quantity similar to previous years.
SAIC engineering staff and senior physical scientists will develop maintenance
requirements for a hydrogen generator including safety requirements to be used in
new balloon inflation building.

Task 1.4.3 Standard Operating Procedures

SAIC will develop and maintain Standard Operating Procedures (SOPs) for
operating and maintaining test assets, including the Sterling test chambers. SAIC
will also prepare SOPs for conducting standard tests. Deliverables for this task
will be on an as needed basis as tests are conducted and the use of an SOP is
required. SAIC acknowledges that some SOP’s may contain NWS proprietary
information, which is identified as proprietary by NWS, and understands that this
information cannot be disseminated outside of the Sterling Facility test team
without approval of the appropriate TM.

Task 1.4.4 Test Hardware Maintenance

SAIC Electronic Technicians and engineers will conduct minor maintenance and
preventative maintenance procedures to ensure test systems in use are maintained

and operational for tests.

Task 1.4.5 Test Chamber Evaluation

SAIC will provide the necessary skills to provide calibration and operation of the
test chambers. SAIC will have at least two staff members proficient in use of the
wind tunnel and RH laboratory by Oct, 2008. The Government will develop a
maintenance schedule for chambers and other test assets. All physical
maintenance and upgrades of the equipment will be provided by the Government.

Task 1.4.6 Property Management

SAIC will continue with current property management, shipping and receiving
support, and develop a plan for tracking and verifying receipt of shipments of new
equipment and equipment to be deployed to the field. SAIC will complete an
annual inventory and provide results to the Government.

Task 1.4.7 Computer/Network Maintenance

As in past years, SAIC electronic technicians and programming personnel will
provide minor computer/network maintenance at the Sterling and Johnstown Test
Facilities. This includes minor hardware replacement, account setup, and
installation of office application programs, but will not include network
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assurance/security responsibilities or NWS required updates or modifications

Task 1.4.8 Installation, Operations, and Maintenance Document Reviews

SAIC will assist in the development and review of documents associated with
installation, operation, and maintenance of equipment. SAIC will assist in the
development and review of documents associated with operations of existing/new
equipment and the taking of observations.

Task 1.4.9 General Infrastructure Supporf

SAIC will assist in developing a professional work environment; including the
organization and cleaning of all SFSC test assets, the replacement/surplus of old
and obsolete equipment and implement a clean-as-you-go concept.

Task 1.4.10 Software/Database Support

SAIC software engineers will continue to document requirements, investigate
available database technologies, specify a demonstration system that the
government would purchase, and initially test the database. Currently, all sensor
data are stored in flat files. This task is to develop and maintain a DBS which will
store all sensor (surface, climate, and upper air) and related data into a database.
The database will support the initial issue aspect of the deployment of new
equipment. The database will support/automate data acquisition, data analysis and
report writing and provide maintenance of legacy software while migrating to
Visual Studio and Lab View.

Task 1.4.11 Relocation of Sterling Assets (separate from ASOS PI systems)

SAIC engineers and technicians will provide technical guidance to NOAA
personnel on activities associated with the relocation and construction of test
assets at the Sterling Test site. Actual relocation and construction of test assets is
to be performed by Dulles airport personnel or their contractors. SAIC will
prepare test-bed drawings and complete logs of test-bed changes. Acceptance of
the relocated test beds is dependent on the operational test of the relocated
equipment with concurrence from the government TM. SAIC will design
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specialized hardware and mounting configurations, with associated engineering
design drawings, for test-bed and sensor installations on an as-needed basis.

Task 1.4.12 Customer Relations Support

The SAIC SFSC Lead will assist the Government Technical Monitior in
implementing the concept of the “Sterling Field Support Center” by fostering a
symbiotic relationship with field sites and regional headquarters. This will allow
for an exchange of information and ideas. SAIC will also maintain and update a
brochure about the SFSC facility. Additionally, SAIC will assist in the setup of
the main lobby and entrance area with displays/signage describing the facility and
its activities (GFE for use in the displays (i.e., unused/historic equipment is
requested for this effort). SAIC Graphic Arts support will assist in this effort. This

~ task will also include site visitations/inspections by Sterling personnel and the
hosting of field/regional personnel at Sterling to support operations.

Task 1.4.13 Technical Support Desk

SAIC will develop a plan and establish procedures to assist field sites and
headquarters personnel in the timely analysis of equipment and procedural
problems. SAIC will also assist in implementing solutions to problems. At times,
this may require travel to a site to assist in the problem solving process or to
implement a solution/problem work-around. SAIC will provide emergency
response to operational problems. & o e L ;

3.3 CLIN 7A Travel & ODC Cost Plus Fixed Fee - Office of
Operational Systems

Task 1 5, Travel

SAIC will continue to provide program support
that includes coordinating contractor travel and training at a level similar to
previous years. Travel, training, and software procurements will be billed as other

SAIC PROPRIETARY 11
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direct cost (ODC).

3.4 CLIN 9, Technical Support for Automated Surface Observing
(ASOS) Product Improvement (Pl) Programs, Relocations - Office of

Science and Technology

One report/presentation will be prepared for the AMS Conference as selected from tasks
in CLIN 9. SAIC will present deliverable schedules in Microsoft Project at the weekly
meetings to encourage identification of deliverable slippages at the earliest possible date.

Task 2.1, AWPAG Transfer Function development

SAIC will use a variety of skill sets to compare the catch in the standard ASOS
AWPAG configuration (with Auxiliary 8 foot diameter Alter windscreen) to the
catch of an AWPAG inside a Double Fence Intercomparison Reference (DFIR).
SAIC personnel have worked on similar ASOS/AWPAG issues in past years and
understand the intricacies of this comparison test and software development.
SAIC will conduct testing at several sites for this effort, including Sterling, VA,

_ the NCAR Marshall Test Facility in Colorado, and a remote NWS test facility

(TBD). The current remote NWS test facility at Johnstown, PA may be relocated
during 2008/2009. If this relocation is initiated in 2009, SAIC will collect and
analyze data supporting AWPAG transfer function development from Johnstown,
PA and the relocation site (State College, PA most likely site) concurrently for the
contract period. SAIC acknowledges and will accomplish the following specific
actions listed with this task:

- Install one of the new AWPAG with new 8-foot diameter Alter shields at
Sterling to compare to DFIR
- Continue testing two AWPAGs with new shield at the Johnstown (or

relocation) site.
- Install an AWPAG with one of the new 8-foot diameter Alter shields at

NCAR (Colorado) site.

- Collect data from all test sites

- Analyze data, formulation of initial transfer algorithm, generate final report
provide briefing of results

- Install DIFR at relocation site (if required)

- Relocate equipment at Sterling
- Conduct clinical observations at Sterling and Johnstown as necessary.

SAIC PROPRIETARY 12
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Task 2.2, AWPAG firmware performance and Auxiliary 8 foot Alter screen performance
and deployment

Since the AWPAG sensor has demonstrated several anomalies since deployment
to the field, SAIC will continue testing of the AWPAG with new 8 foot diameter
auxiliary Alter shield at Sterling, VA, Johnstown PA (or relocation site), and/or
other remote site to determine if it will meet the specified accuracy requirements
for frozen precipitation measurement. SAIC scientists understand nature of the
problems associated with the AWPAG and wind screens and the work being done
by the selected vendors. SAIC will collect data from all test sites, continue testing
of AWPAG firmware 3.61 and heater controller firmware 2.1 at Sterling,
Johnstown and/or other remote sites, analyze data, generate reports and provide
briefing of results of firmware performance. Significant elements under this task

include:

o Continued testing of AWPAG firmware 3.61 and heater controller
firmware 2.1 at Sterling, Johnstown, and/or other remote sites.

e Analysis of data, generate final report and provide briefing of results of
firmware performance.

e Continued testing of AWPAG with the new 8-foot diameter auxiliary
Alter shield at Sterling, Johnstown, and/or other remote sites.

e Collection of data from all test sites

e Analysis of data, generation of a final report, and provide a presentation of
the results.

o Install ceilometer at Bismarck, ND WFO.

Task 2.3, ASOS replacement Ceilometer

SAIC will develop ceilometer test plans and conduct testing, including pre-production
replacement ceilometers already received by NWS as well as limited production
sensors anticipated in 2" quarter of CY2008. SAIC testing will be multi-faceted and
include: ongoing qualification/compliance field testing of pre-production and limited
production ceilometers installed at Sterling, VA, review of performance of pre-
production and limited production ceilometers installed at Johnstown, PA,
continuation of evaluation of ceilometer performance during formation of sub-visible
ice crystal layers at Fairbanks, AK, Mt. Washington Observatory, NH, as well as at
Bismarck, ND, and analyze the performance of limited production ceilometers during
Operational Test and Evaluation conducted at approximately 30 ASOS locations
nationwide. This effort requires significant volume of scientific analysis work by
experienced meteorologists. SAIC will perform this additional work associated with

the ceilometer task:

SAIC PROPRIETARY 13
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e Continue to maintain ceilometers and support ceilometer testing at Sterling,
VA, Fairbanks, AK, Mt. Washington Observatory, NH, and other remote
test sites (e.g., Johnstown, PA, or possible relocation site).

e Support relocation of ceilometers to new testbed at Sterling.

e Relocate/install ceilometers to relocation testbed (e.g., State College, PA) if

necessary

e Support installation of pre-production ceilometer and associated equipment

at Bismarck, ND.

e Continue analysis of Fairbanks, AK and Mt. Washington, NH for ice crystal

.performance.

e Support relocation of MPL at new Sterling observation building.
e Test limited production CL-31s for compliance at Sterling with clinical

observations

e Test limited production ceilometers for winter performance at Johnstown

(no clinical observations)

e Support limited production ceilometers at approximately 30 OT&E sites

Perform collection of data from all test sites

e Perform analyses of data, generate a final report, and provide a presentation

of the results.

e Maintain all ceilometers (and other ASOS sensors) associated with all PPI

efforts

Clinical weather observation support will be required for this effort at not only
Sterling but at other sites such as Johnstown PA and other designated locations.
SAIC will provide manual weather observations during significant meteorological
events that occur during normal duty hours (7:00 am - 5:00pm, Monday-Friday)
at the Sterling, VA Test Facility. Additional manual weather observations (during

duty and non-duty hours) will be required in Johnstown when deemed necessary

to meet program objectives.

Task 2.4, Relocation of Sterling ASOS Facilities and Test Beds

The Metropolitan Washington Airports Authority (MWAA) has primary
responsibility for relocating all equipment from the current observation building
and test beds to the new building and test beds; however as requested SAIC will
provide technical guidance to NWS and associated contractors on activities
associated with the relocation and construction of ASOS PI test assets at the

SAJIC PROPRIETARY
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Sterling VA test site. Actual relocation and construction of test assets is to be
performed by Dulles airport personnel or their contractors. SAIC will Support
relocation of the MPL to the new Sterling observation building. SAIC will
prepare test bed drawings and complete logs of test bed changes. Acceptance of
the relocated test beds is dependent on SAIC’s operational test of the relocated
equipment with concurrence from the government TM. SAIC will also engineer
specialized hardware and mounting configurations, with associated engineering
design drawings, for testbed and sensor installations. SAIC will assist
Government personnel to modify the SFSC facility to handle the deployment and
initial issue of new equipment. Additional specific tasks include:

e Supervise construction of new DFIRs, test beds, and testbed
infrastructure.

o Verify all racks and DAS have been relocated properly and are
undamaged.

e Verify correct operation and throughput of all sensors.

e Relocate the MPL and associated equipment.

OPT TON Task 2.5, Relocation of Johnstown PA Winter Weather Test Facilities to State
College PA

SAIC has been requested to provide pricing for relocation of the Johnstown PA
Winter Weather Test Facilities as an optional task. It is understood that SAIC will not
provide support for this effort unless this Option is exercised by the Government.

SAIC assumes this relocation will occur this contract year. We will oversee the
relocation of Johnstown Observation building and will relocate NWS observational
equipment as required at the site. SAIC will remove (or arrange for removal) test
systems/equipment from Johnstown, PA. SAIC will relocate/install ceilometers and
other ASOS PI related sensors to the new test site (e.g., State College, PA. or parallel
site at Johnstown). Specifically, SAIC anticipates that a DFIR with an AWPAG
inside will be installed, and two additional AWPAGs with new shields will be
installed. Two ceilometers will be installed. All reference sensors will be installed.
The ASOS that is currently at this location will be repaired, if necessary, and
maintenance assistance will be provided where necessary. COTS EPIs may be
installed near the end of the task year.

3.5 CLIN 9A, Travel, Training, ODCs - Office of Science and
Technology (CPFF)

Task 2.6, Travel

SAIC PROPRIETARY 15
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- SAIC will coordinate and obtain the required government approvals

for travel and training activities. SAIC will continue to provide program support
that includes coordinating contractor travel and training at a level similar to
previous years. Travel, training, and software procurements will be billed as other
direct cost (ODC).

4.0 Supporting Documents and References

None
5.0 Implementation Plan

5.1 Work Breakdown Structure
N/A

5.2 Performance Specification and Metrics

SAIC will deliver a Quality Assurance Plan (QAP) within fifteen (15) business days after
award of this Task Order, which will allow NDBC to develop a Quality Assurance
Surveillance Plan (QASP), which will be mutually agreed upon by the parties. The
mutually accepted QASP will be incorporated into this task order.

5.3 Materials, Tools and Equipment

5.4 Assumptions and/or Deviations

SAIC PROPRIETARY 16
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General computer/network maintenance will be required at the Sterling and
Johnstown Test Facilities. SAIC assumes that the National Weather Service will be
responsible for IT security and the update of systems and servers to meet NWS
requirements.

Travel for weather observations is based on past years experience in this area
considered a not to exceed estimate.

SAIC assumes that the Government will provide support for SAIC personnel to
receive training in the maintenance of RRS, ASOS, COOP, and test chambers.

SAIC assumes that the Government will provide support for SAIC personnel to
receive technical training for LabView, Visual Studio, and database operations.

For the purpose of estimating this Task Order, SAIC assumes that maximum number
of radiosonde test flights is 450 during the contract period.

SAIC PROPRIETARY 17
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9. Environmental Compliance, Health and Safety requirements will be observed at the
Sterling, Johnstown, and other remote Test Facilities. Training on these issues for
Sterling personnel is to be included in the TO cost proposal.

10. For the purpose of estimating this Task Order, it has been assumed weather observers
or technicians travel from the Sterling Test Facility to the Johnstown, PA and/or
(relocated) Test Facility on average twice per month to verify sensor performance in
severe ice or snow conditions (observers) or perform site maintenance (technicians).

11.

12.

—

6.0 Milestones and Deliverables

6.1 Program Performance Schedule

A detailed performance schedule is to be delivered to the Government within 60 days
after the award of the contract. The performance schedule is to be delineated and updated
based on the weekly status meeting with the Government.

SAIC PROPRIETARY 18
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6.2 Deliverables
See Appendix C for the Deliverables/Submittals Table.

7.0 Points of Contact

8.0 Cost Proposal
See the attached cost proposal. SAIC’s cost proposal is based on the following:
1. SAIC has proposed labor costs in accordance with the subject contract Section
B.6 Rate Schedule for Contract Year 4.
2. All assumptions included within this TMP.
3. All travel will be in accordance with the Federal Travel Regulations.
4. The period of performance is beginning from July 1, 2008 through June 30, 2009
for CLIN 7, CLIN 7A, CLIN 9, and CLIN 9A. ’

8.1 Terms and Conditions
Terms and conditions governing this Task Order will be those currently in effect for
Contract No. QA1330-05-CQ-1035.

8.2 Contract Type
SAIC has proposed a Firm Fixed Price (FFP) for CLIN 7 and CLIN 9 labor and Cost Plus
Fixed Fee (CPFF) for CLIN 7A and CLIN 9A for Other Direct Costs, to include travel,
training, and conference fees.

9.0 Payment Terms

For the Firm Fixed Price elements of this task order, invoices shall be submitted upon
completion of each SAIC accounting period. This consists of 13 equal payments over a
one year period of performance. Periods of less than one year shall be prorated in
accordance with the period of performance and the SAIC accounting periods covered.
Payment shall be made within 30 days. :

For the Cost Plus Fixed Fee elements of this task order, invoices shall be submitted upon
completion of each SAIC accounting period. Payment shall be made within 30 days.

SAIC PROPRIETARY 19
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APPENDIX C - DELIVERABLES

Note: Appendix C includes only specified, defined deliverables, however, SAIC will complete all
tasking as defined in the Task Management Plan (TMP). Items from both the TOS for CLIN 7 and CLIN
9 that were not included in Appendix C are acknowledged and listed as independent tasking in the TMP.

| Due D’ate“ ‘

. Acceptance
~ Criteria

“Submit a Wery activity report
(with input from all FTEs) by task to
the TM. This report will include

By close of business on

1.2.2 Waves/403
MHz Support

analyses, and data, if applicable, to
the Government.

defined in the MS Project
Schedule

Weekly Activity work completed on all tasks in CLIN | Friday of that week (first
Report 7 and CLIN 9 and deliverable status. | due on11-Jul-08) Upon submission
AMS : Upon submission and
paper/presentation | Prepare and present AMS completion of one TM
for CLIN 7 projects | paper/presentation 15-Jan-09 TeView
' Mid-month until
completion of data
analysis at the end of the | Upon submission and
1.1.2 ASOS IFW 1* CY Quarter (first completion of one
Analysis Support Monthly report. duel8-Jul-08) customer review
' Upon submission and
1.1.2 ASOS IFW completion of one
Analysis Support IFW Long Term Status Report 30-Sept-08 customer review
1.2.1 General Upon submission and
Upper Air Testing | Draft Hydrogen Generator completion of one TM
and Field Support | Certification procedures. 1-Oct-08 review
Test report on 403 MHz system, On the agreed to date Upon submission and

completion of one TM
review

1.3.1 Fischer &

By close of business on
Friday of that week (/end
of the first due onweek of
the following month

Porter Rebuild Weekly/Monthly reports for FPR (first weekly duel 1-Jul-

COTS QPL COTS evaluation. 08) Upon submission
1.4.1 ASOS

Maintenance and NLT 30 work days after

Upgrade Support Maintenance Log. completion. Upon Submission
1.4.2 Upper Air NLT 30 work days after

Site Maintenance Maintenance Log. completion. Upon Submission

APPENDIX C SAIC PROPRIETARY 1
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1.4.3 Standard
Upon completion and

Operating :
Procedures Fifteen SOPs. 30-Jun-09 one TM review

1.4.8 Installation, ‘

Operations, and On the agreed to date Upon submission and
Maintenance defined in the Work Task | completion of one TM
Document-Reviews | Document review. Order due date. review

1.5 Travel, Upon Submission
Training, and (NLT 10 workings
Software Buys 31-Jul-08 days after return)

2.1 AWPAG Interim report on transfer function Upon submission and
Transfer Function | development based on 2008-09 completion of one
Development winter season. ‘ 30-Jun-09 customer review

2.1 AWPAG Upon submission and
Transfer Function | Presentation of interim report completion of one
Development results. 30-Jun-09 customer review

2.2 AWPAG

firmware

performance and

Auxiliary 8 foot Final report on performance of

Alter screen AWPAG firmware version 3.61 and Upon submission and
performance and heater controller firmware version completion of one
deployment 2.1 (from winter 2007-08 data) 15-Jul-08 customer review

2.2 AWPAG

firmware

performance and
Auxiliary 8 foot
Alter screen

performance and

Upon submission and
completion of one

deployment Presentation of interim report results | 18-Aug-08 customer review

2.2 AWPAG

firmware

performance and ,

Augxiliary 8 foot Interim report on results of ‘
Alter screen performance of auxiliary AWPAG Upon submission and
performance and | shield during compliance/field ' completion of one
deployment testing 31-Dec-08 customer review
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2.2 AWPAG

firmware

performance and :

Auxiliary 8 foot Interim report on results of

Alter screen performance of auxiliary AWPAG Upon submission and

performance and shield during compliance/field completion of one

deployment testing 30-Jan-09 customer review

2.2 AWPAG

firmware

performance and

Auxiliary 8 foot Interim report on results of

Alter screen performance of auxiliary AWPAG Upon submission and

performance and shield during compliance/field completion of one

deployment testing 27-Feb-09 customer review

2.2 AWPAG

firmware

performance and

Auxiliary 8 foot” Interim presentation on results of

Alter screen performance of auxiliary AWPAG Upon submission and

performance and shield during compliance/field completion of one

deployment testing 9-Jan-09 customer review

2.2 AWPAG

firmware

performance and

Auxiliary 8 foot Interim presentation on results of

Alter screen performance of auxiliary AWPAG Upon submission and

performance and shield during compliance/field completion of one

deployment testing 6-Feb-09 customer review

2.2 AWPAG

firmware

performance and

Auxiliary 8 foot Interim presentation on results of

Alter screen performance of auxiliary AWPAG Upon submission and

performance and shield during compliance/field completion of one

deployment testing 5-Mar-09 customer review

2.2 AWPAG

firmware

performance and

Augxiliary 8 foot Final Report on results of

Alter screen performance of auxiliary AWPAG Upon submission and

performance and shield during compliance/field completion of one

deployment testing 27-Mar-09 customer review
APPENDIX C SAIC PROPRIETARY 3
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2.2 AWPAG
firmware
performance and
Auxiliary 8 foot Presentation of results of
Alter screen performance of auxiliary AWPAG Upon submission and
performance and shield during compliance/field completion of one
deployment testing 9-Apr-09 customer review
2.2 AWPAG
firmware
performance and Final report on performance of
Auxiliary 8 foot AWPAG firmware version 3.61 (or
Alter screen latest) and heater controller firmware Upon submission and
performance and version 2.1 (from winter 2008-09 completion of one
deployment data) 15-Jul-08 customer review
2.3 ASOS Upon submission and
replacement Final Report on results of sub-visible completion of one
Ceilometer ice crystal field test 30-Jun-09 ASOS PI PM review
2.3 ASOS : Upon presentation and
replacement Presentation of final report results of completion of one
Ceilometer sub-visible ice crystal field test 30-Jun-09 ASOS PI PM review
2.3 ASOS Final Report on performance of pre- Upon presentation and
replacement production sensors during Sterling completion of one
Ceilometer compliance/field test 10-Jul-08 ASQOS PI PM review
2.3 ASOS Test Plan for review of performance Upon presentation and
replacement of limited production ceilometers completion of one
Ceilometer during compliance/field testing 7-Jul-08 ASOS PIPM review
Interim report on results of
2.3 ASOS performance of limited production Upon presentation and
replacement ceilometers during compliance/field completion of one
Ceilometer testing ‘ 22-Aug-08 ASOS PI PM review
Interim report on results of
2.3 ASOS performance of limited production Upon presentation and
replacement ceilometers during compliance/field completion of one
Ceilometer testing 19-Sep-08 ASOS PI PM review
Interim report on results of
2.3 ASOS performance of limited production Upon presentation and
-| replacement ceilometers during compliance/field completion of one
Ceilometer testing 17-Oct-08 ASOS PI PM review
Interim report on results of
2.3 ASOS performance of limited production Upon presentation and
replacement ceilometers during compliance/field completion of one
Ceilometer testing 31-Dec-08 ASOS PI PM review
Interim report on results of
2.3 ASOS performance of limited production Upon presentation and
replacement ceilometers during compliance/field completion of one
Ceilometer testing 30-Jan-09 ASOS PI PM review
APPENDIX C SAIC PROPRIETARY 4
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Interim presentation on results of
2.3 ASOS performance of limited production Upon presentation and
replacement ceilometers during compliance/field completion of one
Ceilometer testing 29-Aug-08 ASOS PI PM review
Interim presentation on results of
2.3 ASOS performance of limited production Upon presentation and
replacement ceilometers during compliance/field completion of one
Ceilometer testing 26-Sep-08 ASOS PI PM review
Interim presentation on results of
2.3 ASOS performance of limited production Upon presentation and
replacement ceilometers during compliance/field completion of one
Ceilometer testing 22-Oct-08 ASOS PI PM review
Interim presentation on results of
2.3 ASOS performance of limited production Upon presentation and
replacement ceilometers during compliance/field completion of one
Ceilometer testing 9-Jan-09 ASOS PI PM review
Interim presentation on results of
2.3 ASOS performance of limited production Upon presentation and
replacement ceilometers during compliance/field completion of one
Ceilometer testing : 6-Feb-09 ASOS PI PM review
Presentation of on interim results of
2.3 ASOS performance of limited production Upon presentation and
replacement ceilometers during compliance/field completion of one
Ceilometer testing 28-0ct-08 ASOS PI PM review
Final Report on results of
2.3 ASOS performance of limited production Upon presentation and
replacement ceilometers during compliance/field completion of one
Ceilometer testing 12-Mar-09 ASOS PI PM review
Presentation of results of .
2.3 ASOS performance of limited production Upon presentation and
replacement ceilometers during compliance/field completion of one
Ceilometer testing 19-Mar-09 ASOS PI PM review
2.3 ASOS Test Plan for review of performance Upon presentation and
replacement of limited production ceilometers completion of one
Ceilometer during OT&E 14-Jul-08 ASOS PI PM review
2.3 ASOS Interim report on results of Upon presentation and
replacement performance of limited production completion of one
Ceilometer ceilometers during OT&E 22-Aug-08 ASOS PI PM review
2.3 ASOS Interim report on results of Upon presentation and
replacement performance of limited production completion of one
Ceilometer ceilometers during OT&E 19-Sep-08 ASOS PI PM review
2.3 ASOS Interim report on results of Upon presentation and
replacement performance of limited production completion of one
Ceilometer ceilometers during OT&E 17-Oct-08 ASOS PI PM review
2.3 ASOS Interim presentation on results of Upon presentation and
replacement performance of limited production completion of one
Ceilometer ceilometers during OT&E 29-Aug-08 ASOS PI PM review
APPENDIX C SAIC PROPRIETARY 5
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2.3 ASOS
replacement
Ceilometer

Interim presentation on results of
performance of limited production
ceilometers during OT&E

26-Sep-08

Upon presentation and

completion of one
ASOS PI PM review

2.3 ASOS
replacement
Ceilometer

Interim presentation on results of
performance of limited production
ceilometers during OT&E

22-Oct-08

Upon presentation and
completion of one
ASOS PI PM review

2.3 ASOS
replacement
Ceilometer

Final Report on results of
performance of limited production
ceilometers during OT&E

28-Oct-08

Upon presentation and
completion of one
ASOS PIPM review

2.3 ASOS
replacement
Ceilometer

Presentation of results of
performance of limited production
ceilometers during OT&E

4-Nov-08

Upon presentation and
completion of one
ASOS PI PM review

2.3 ASOS
replacement
Ceilometer

Prepare and present one AMS paper
on replacement ceilometer

15-Jan-09
o

Upon presentation and
completion of one
ASOS PI PM review

Upon Submission

2.6 Travel

Travel/Trip Reports.

31-Jul-08

(NLT 10 workings
days after return)

APPENDIX C

SAIC PROPRIETARY







SAIC PROPRIETARY

Contract No.: QA1330-05-CQ-1035 / Task Order No.: Task Order 8, Contract Year 4
Offeror: Science Applications International Corporation - TSC (Co 6)

Proposal No.: Task Order 8, CY04, Version |
Proposal Tille: Technical Support Service for Sterling Field Support Center - OPS22/0PS52 Contract Year 04

Perlod of Performance: All Periods (01 Jul 08 - 30 Jun 09)
CPFF CLINS
[Estimated Costs [Fixed Fee[Total

CY03 3rd QTR CY03 4th QTR CY04 1st QTR N/A All Periods
07/01/08 - 09/30/08 | 10/01/08 - 12/31/08 {01/01/09 - 03/31/08 | 04/01/09 - 06/30/09 {07/01/08 - 06/30/09

Total

SAIC PROPRIETARY
ion and data is ially sensitive and/or financial in nature, is not made available for public
Act. The i i ined herein is among other things, by the

SAIC's proposal, contained herein, includes information and data which are privileged, confidential, and/or proprictary to SAIC. This it
basis only for evaluation in relation to this proposal and is exempt under the Freedom of

review, and is submitted to the g ona

Trade Secrets Act, as codified, and any improper use, distribution, or reproduction is specifically prohibited. No license or right of any kind whatsoever is granted to any third party (o use the information contained herein unless a written
agreement exists between SAIC and the third party which desires access to the i The i i ined hierein is ilted to the g for purposcs of review and evaluation in connection with SAIC's proposal denoted
herein. No othier usc of the i ion and data ined herein is d without the express wrilten permission of SAIC. Under no should the i i ined herein be provided in any manner whatsoever to any third
party without first receiving the express wrillen

permission of SAIC.
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Date Created: 6/13/08 *Use or disclosure of the dala conlained on this sheet is subject to he restriction on the litle page of this proposal or quotation.”
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Contract No.: QA1330-05-CQ-1035 / Task Order No.: Task Order 8, Contract Year 04
Offeror: Science Applications International Corporation - TSC (Co 6)

Proposal No.: Task Order 8, CY04, Version |

Proposal Title: Technical Support Service for Sterling Field Support Center - OPS22/0PS52 Contract Year 04

Period of Performance: All Perfods (01 Jul 08 - 30 Jun 09)

FFP CLIN 7 - Upper Air Sub & SFSC

Labor Detail

Date Created: 6/13/08

SAIC PROPRIETARY
"Use or disclosure of the data contained in this sheet is subject
to the restrictions contained on the cover page of this proposal or quotation.”
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Contract No.: QA1330-05-CQ-1035 / Task Order No.: Task Order 8, Contract Year 04

Offeror: Science Applications International Corporation - TSC (Co 6)

Proposal No.: Task Order 8, CY04, Version 1

Proposal Title: Technical Support Service for Sterling Field Support Center - OP$22/0PS52 Contract Year 04
Period of Performance: All Periods (01 Jul 08 - 30 Jun 09)

CPFF  CLIN7

OTHER DIRECT COSTS

SAIC PROPRIETARY
"Use or disclosure of the data contained on this sheet is subject
Date Created: 6/13/08 to the restrictions contained on the cover page of this proposal or quotation.”

CustomerSheet-CPFF-CLIN 7

Subtotal
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Contract No.: QA1330-05-CQ-1035 / Task Order No.: Task Order 8, Contract Year 04

Offeror: Science Applications International Corporation - TSC (Co 6)

Proposal No.: Task Order 8, CY04, Version 1

Proposal Title: Technical Support Service for Sterling Field Support Center - OPS22/0PS52 Contract Year 04
Period of Performance: 01 Jul 08 - 30 Jun 09

Other Direct Costs (ODCs) CLIN7
Ref Unit
No.: |ltem Description Qty Measure Unit Price Ext. Price

SAIC PROPRIETARY
"Use or disclosure of the data contained on this sheet is subject
Date Created: 6/13/08 to the restrictions contained on the cover page of this proposal or quotation." Page 4 of 9
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SAIC PROPRIETARY CustomerSheet-FFP-CLIN 9

Contract No.: QA1330.-05-CQ-1035 / Task Order No.: Task Order 8, Contract Year 4

Offeror: Science Applications International Corporation - TSC (Co 6)

Proposal No.: Task Order 8, CY04, Version 1

Proposal Tille: Technical Support Service for Sterling Field Support Center - OPS22/OPS52 Contract Year 04
Period of Performance: All Periods (01 Jul 08 - 30 Jun 09)

FFP CLINS

Labor Detail

SAIC PROPRIETARY 60f9

Date Created: 6/13/08 “Use or disclosure of the data contained on this sheet is subject to the restriction on the title page of this proposal or quotation.”




SAIC PROPRIETARY CustomerSheet-CPFF-CLIN ©

Contract No.: QA1330-05-CQ-1035 / Task Order No.: Task Order 8, Contract Year 4

Offeror: Science Applications International Corporation - ISC (Co 6)

Proposal No.: Task Order 8, CY04, Version 1

Proposal Title: Technical Support Service for Sterling Field Support Center - OPS22/0OPS52 Contract Year 04
Period of Performance: All Periods (01 Jul 08 - 30 Jun 09)

CPFF CLINS
Subtotal

OTHER DIRECT COSTS

SAIC PROPRIETARY 70f9

Date Created: 6/13/08 ~Use or disclosure of the data contained on this sheet is subject to the restriction on the title page of this proposal or quotation.”




Contract No.: QA1330-05-CQ-1035 / Task Order No.: Task Order 8, Contract Year 4

SAIC PROPRIETARY

Offeror: Science Applications International Corporation - TSC (Co 6)

Proposal No.: Task Order 8, CY04, Version 1
Proposal Title: Technical Support Service for Ster
Period of Performance: 01 Jul 08 - 30 Jun 09

ODCs-CPFF-CLIN 9

ling Field Support Center - OPS22/0OPS52 Contract Year 04

Other Direct Costs (ODCs) CLIN9
Ref Unit
No.: |[Item Description Qty Measure |  Unit Price Ext. Price

SAIC PROPRIETARY
"Use or disclosure of the data contained on this sheet is subject
Date Created: 6/13/08 to the restriction on the title page of this proposal or quotation.”
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